

Appendix 1: Logframe

Project summary	Measurable indicators	Means of verification	Important assumptions
<p>Goal <i>“To assist countries rich in biodiversity but poor in resources with the conservation of biological diversity and implementation of the Biodiversity Convention”</i></p>	<p>Within 27 months the project outputs are integral to management for the National Park</p>	<p>Biodiversity training incorporated into National Park Management Plan</p>	<p>Darwin Initiative support project</p> <p>National Park Management produce Management Plan</p>
<p>Purpose To raise biodiversity awareness and to facilitate conservation measures in Bai Tu Long Bay National Park, Vietnam</p>	<p>Increased awareness of biodiversity and conservation in Bai Tu Long Bay National Park.</p> <p>Biodiversity conservation measures are included in the Management Plan for Bai Tu Long Bay National Park, within 27 months.</p>	<p>Internal and external evaluation during project (after 2 years)</p> <p>Biodiversity training incorporated into National Park Management Plan</p>	<p>The local community and National Park management staff recognise the importance of biodiversity resource conservation</p>
<p>Outputs Training of 100 participants in biodiversity monitoring and conservation</p> <p>Biodiversity Interpretation Centre.</p> <p>Field Guides</p>	<p>100 participants in workshops over 27 months</p> <p>Biodiversity Interpretation Centre utilised by National Park Management, Park visitors and the local community.</p> <p>Publication of 4 National Park Field Guides</p>	<p>Post-workshop evaluation reports from participants.</p> <p>Records of visitor numbers</p> <p>National Park Field Guides submitted to Darwin Secretariat</p>	<p>Suitable workshop participants are sourced</p> <p>Venue for centre is suitable</p>
<p>Activities 4 Biodiversity awareness/taxonomy workshops</p> <p>Preparation of Biodiversity Interpretation Centre</p> <p>Collection of information and production of illustrations for 4 Field Guides</p>	<p>Budget summary (£)</p> <p>Salaries</p> <p>Subsistence</p> <p>Logistics</p> <p>Int. Centre</p> <p>Workshops</p> <p>Evaluation</p> <p>Administration</p> <p>Project total</p> <p>Other inputs</p> <p>Building from FIPI IEBR</p> <p>Technical HIO</p> <p>assistance</p>	<p>Workshop reports submitted to Darwin Secretariat</p> <p>Audited accounts of expenditure on project</p> <p>External verification of Biodiversity Interpretation centre</p>	<p>Indigenous intellectual property rights are not infringed by commercial exploitation; which will result in governmental embargoes on biodiversity education work by non-Vietnamese organisations</p>