

Annex 1. Report of progress and achievements against Logical Framework for Financial Year 2005/2006

Project summary	Measurable Indicators	Progress and Achievements April 2005-Mar 2006	Actions required/planned for next period April-06 to Oct 06
<p>Goal: To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but poor in resources to achieve</p> <ul style="list-style-type: none"> • The conservation of biological diversity, • The sustainable use of its components, and • The fair and equitable sharing of the benefits arising out of the utilisation of genetic resources 			
<p>Purpose To establish an innovative, participatory management programme for the Gola Forest, Sierra Leone, using a conservation concession strategy</p>	<ul style="list-style-type: none"> • Management plan agreed by all stakeholders • Support for conservation of Gola in particular and biodiversity in general increased locally and nationally 	<ul style="list-style-type: none"> • Agreement on process to management plan submission and cabinet paper • Excellent support from communities in Gola Project area through collaboration agreements 	<p>Completion of management plan. Submission of cabinet paper</p> <p>Continued dialogue with communities and continued education initiatives</p>
<p>Outputs</p>			
<p>Knowledge of the biodiversity and natural resources of Gola and the ecosystem services it provides is improved</p>	<ul style="list-style-type: none"> • Detailed studies of biodiversity, natural resources and ecosystem services complete by 07/06 	<ul style="list-style-type: none"> • Research study designed • Research programme underway, RSPB supported programme with additional staff 	<p>Continue apace with research programme.</p> <p>Continue training of national and local staff.</p> <p>Papers on project published in peer review journals</p>
<p>A detailed management plan is developed with the involvement of all stakeholders</p>	<ul style="list-style-type: none"> • 7 local chiefdoms and all other stakeholders consulted throughout • Plan finalised by 09/06 	<ul style="list-style-type: none"> • More than XX meetings held in more than XX communities • Regular (XX) large meeting of community representatives held in Kenema 	<p>Completion of management plan</p>

		<ul style="list-style-type: none"> • Data from field is helping to identify management options and problems 	
<p>The capacity of the Forestry Division, the Conservation Society of Sierra Leone (CSSL) and local communities to play their roles in the new management arrangement is increased</p>	<ul style="list-style-type: none"> • Field station and office renovated by 02/05 • Used car, 2 motorcycles, office equipment and field equipment provided to FD and CSSL by 02/05 • 2 weeks training provided to 80 people by 01/06 • 2 more weeks training provided to 80 people by 09/06 	<ul style="list-style-type: none"> • Office renovation completed • XX Field stations renovated • On-the-job training is a major activity of Technical Advisor and other senior staff • Training programme implemented for XX staff for Biodiversity surveys • Training programme developed for Forestry Staff. • Community level training?? 	<p>Training events and on the job training continues</p> <p>Final field station renovation completed</p> <p>SL nationals involved in writing of papers for peer review journals.</p>
<p>Awareness of the importance of the Gola Forest is raised locally and nationally</p>	<ul style="list-style-type: none"> • Target audiences and methods agreed by 03/05 • All materials produced and activities complete by 09/07 	<ul style="list-style-type: none"> • Local radio used very effectively to disseminate information • Educational Leaflets produced and distributed. • Signboards produced and erected around the forest and town. • Project Launch, Trade Fair, IBA launch, Donor meeting in Nov 05 London, CBD meeting. 	<p>Press releases and radio events continue.</p>

Note: Please do NOT expand rows to include activities since their completion and outcomes should be reported under the column on progress and achievements at output and purpose levels.