

Re: 15-029 Certifying Peccary Pelts in Peru: Catalysing Community-based Wildlife Management

Dear Defra,

The following observation was made by the external reviewer:

*The project is clearly delivering more than one output, which is not reflected in the current logframe. The project should ensure progress is effectively reported and reviewed within the Darwin reporting framework. This does not mean adding outputs to the project – but ensuring that the many outputs are properly reported on and successes and challenges recognised. A revised logframe could be prepared and submitted **to Defra** for acceptance.*

In accordance a revised logframe has been developed. The revised logframe does not include any new outputs, but sub-divides the project into three outputs instead of only one. This will ensure that the outputs are properly reported on and successes and challenges are recognised.

There are no changes to the Purpose or Activity sections of the logframe.

Please find the revised logframe below for consideration.

Yours faithfully,

Richard Bodmer, Project Leader