
Half Year Report Format October 2005 1

Darwin Initiative  

Half Year Report (due 31 October each year) 
PLEASE NOTE: Due to the increased number of reports expected in 2005, we will not be able to 

confirm receipt of reports but will contact you individually should any questions arise 
 

Project Ref. No. 162 / 12 / 024 

Project Title Institutional Capacity Building and Training, Royal Botanic Garden, Serbithang 

Country(ies) Bhutan 

UK Organisation Royal Botanic Garden Edinburgh 

Collaborator(s) Royal Botanic Garden Serbithang 

Report date 30 April 2005 – 31 October 2005 
Report No. (HYR 
1/2/3/4) 

HYR 3 

Project website N/A 
 

1. Outline progress over the last 6 months (April – September) against the agreed 
baseline timetable for the project (if your project has started less than 6 months ago, 
please report on the period since start up). 

Progress has been good so far and, as the project nears its end, it is gratifying to see the progress that has 
been made and also to see that each of the project elements has fallen into place in an organised and 
logical way. Some of the timings of each of the elements have changed slightly to accommodate 
domestic arrangements but nothing has been compromised and there will be no effect on the budget. The 
annual management visit took place a little later than planned but we were able to add considerable value 
at no extra cost as RBGE’s Director of Science joined the visit to hold high level discussions and we also 
took along an experienced herbarium curator who was able to help curate their bryophyte collections. 
RBGE paid for both these staff out of their own budget. Two staff from RBGE’s Horticulture Division 
visited as planned to lead workshops and training and staff from the Education Department also visited to 
complete the interpretation and design the map/leaflet as planned. Staff from RBGS will visit RBGE for 
training slightly later than planned but the net result will be maintained.  

 

2. Give details of any notable problems or unexpected developments that the project has 
encountered over the last 6 months. Explain what impact these could have on the 
project and whether the changes will affect the budget and timetable of project activities. 

None 

Have any of these issues been discussed with the Darwin Secretariat and if so, have 
changes been made to the original agreement? 

 

Discussed with the DI Secretariat:                      no/yes, in……… (month/yr) 

Changes to the project schedule/workplan:      no/yes, in……….(month/yr) 

 

3. Are there any other issues you wish to raise relating to the project or to Darwin’s 
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management, monitoring, or financial procedures? 

No, everything continues well and  the Bhutanese are still delighted with the project 
 
If you were asked to provide a response to this year’s annual report review with your next half year 
report, please attach your response to this document. 
 
Please note: Any planned modifications to your project schedule/workplan or budget should not be 
discussed in this report but raised with the Darwin Secretariat directly. 
 
Please send your completed form by 31 October each year per email to Stefanie Halfmann, Darwin 
Initiative M&E Programme,  stefanie.halfmann@ed.ac.uk . The report should be between 1-2 pages 
maximum. Please state your project reference number in the header of your email message. 


