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1  Project Background 

The  aim  of  the  project  –  ‘Conserving  giant  clams  through  a  community  reserve  in  the  Lakshadweep 
islands’  was to help set up the a new marine protected area in the Lakshadweep archipelago to 

− conserve a globally threatened population of giant clams, 
− assist the recovery of a degraded reef and depleted bait fish stocks, and 
− enhance the livelihood prospects, in a sustainable way, of traditional fishing communities. 

The  project  is  located  on  the  Lakshadweep  islands,  the  smallest  of  India’s  seven 1  union  territories 
(Figure  1).  Agatti  is  450  kilometres  from  the  city  of Cochin,  in  the  state  of  Kerala  on mainland  India 
(Figure 2). 

With unanimous support of over 1,940 islanders (55% of the adult population), a new protected area,  the 
‘Agatti Conservation Reserve’ is proposed in the lagoon of the Agatti atoll (Figure 3.) which will be India’s 
first comanaged marine protected area. 

Figure 1: Lakshadweep Islands, India 2 

8°N  12°3'N latitude; 71°E 74°E longitude 
Population:  60,650 3  (2001) 

Figure 2: Agatti is the western most island of 
Lakshadweep 4 

1 Seven union territories includes Delhi http://goidirectory.nic.in/stateut.htm 
2 Souter, D., Linden, O. 2005. Coral Reef Degradation in the Indian Ocean. Status Report 2005. CORDIO. IUCN. CIDA. Finnland. 
Pages 68 http://www.cordio.org/ 
3 Census of India http://www.censusindia.gov.in/Tables_Published/SCST/dh_st_Lakshadweep.pdf 
4 Lakshadweep Official Website / Tourism http://www.lakshadweeptourism.com/html/l0200frm.htm
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The Lakshadweep archipelago is the only atoll formation in India, one of the least researched coral reef 
systems  in  the Arabian Sea  and  is  severely  under  protected.  Because  of  Lakshadweep’s  status  as  a 
scheduled  tribe  region,  access  to  the  archipelago  is  strictly  controlled.  Permits  are  compulsory  for  all 
outsiders.  The  entry  restrictions  are  designed  to  protect  the  unique  culture  of  the  archipelago, where 
matrilineal Muslim traditions prevail and women have significant status in the community. 

Figure 3: The Agatti atoll 5 

The proposed protected area marked in red.  Agatti island 

Land area:  2.60 km 2 
Length:  7,576 m 
Widest point:  568 m 
Average height above sea level:  1.5 m 

Population:  7,072 (2001) 6 
Households:  870 
Population growth rate (decennial):  23.58% 7 

Agatti lagoon 

Total area:  17.50   km 2 
Proposed marine protected area:  10.00   km 2 

Title of the proposed marine protected area 

The  title of  the proposed marine protected area appears as  ‘marine community  reserve’  in  the original 
Darwin Initiative project proposal. A revision is needed to comply with the legal requirements related to 
conservation areas in India. 

According to the Indian Wildlife (Protection) Act, 1997 a protected area that is owned by the Government 
of India and comanaged by  the government and  the local community should be  treated as and called 
‘conservation’ reserve. 

‘Community’  reserve can only be designated where  the  local  community owns  the  land  and  takes  full 
responsibility for the management as well. In Lakshadweep, local residents may own land but all waters 
are under the jurisdiction of the Government of India (as are all territorial waters). 

The  proposed  protected  area  in  Lakshadweep  is  therefore  called  a  ‘conservation  reserve’  for  the 
following reasons: 

− boundaries encircle 10 km 2 of sea, which is government territory 
− the local community is interested, committed to and has the capacity to comanage the area with 

the government 

The proposed ‘Agatti Conservation Reserve’, however, is not a marine reserve by the international 
definition of reserves as it does not have any notake zones. The proposed ‘Agatti Conservation 
Reserve’ allows an islander the extraction of marine resources (e.g. fish, octopus) for subsistence 
purposes. 

5 Google Earth 
6 Lakshadweep Official Website http://lakshadweep.nic.in/agatti.html 
7 Decennial growthrate during 19912001;  Lakshadweep Official Website http://lakshadweep.nic.in/agatti.html
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2  Project support to the Convention on Biological Diversity (CBD) 

The project results, especially the proposed ‘Agatti Conservation Reserve’, assist the Indian Government 
in meeting  its obligations under  the Convention of Biological Diversity,  specifically articles 7, 8, 10, 12 
and  13  (Annex  3.),  with  particular  emphasis  on  CBD  themes  of  marine  and  coastal  biodiversity, 
biodiversity and tourism, sustainable use and biodiversity, and indicators.  The majority of the activities 
(80%) fall under the domain of two articles: 

Article 8. Insitu Conservation (40%) 

− Establish (systems of ) protected areas with guidelines for selection and management; 
− Promote protection of habitats; 
− Restore degraded ecosystems and recovery of threatened species; 
− Ensure compatibility between sustainable use of resources and their conservation; 
− Protect traditional lifestyles and knowledge on biological resources. 

Article 12.  Research and Training (40%) 

− Establish  programmes  for  scientific  and  technical  education  in  identification,  conservation  and 
sustainable use of biodiversity components; 

− Promote  research  contributing  to  the  conservation  and  sustainable  use  of  biological  diversity, 
particularly in developing countries. 

The  Bombay  Natural  History Society  (BNHS),  the  host  country  institution,  in  collaboration  with  LEAD 
International,  is planning  to set up a network of  comanaged marine protected areas  in Lakshadweep 
over the next ten years, based on the project results, skills and research findings. Setting up new marine 
protected  areas  (MPAs)  and  networks  of  MPAs  will  help  India  to  meet  its  obligations  under  the 
biodiversity convention (CBD) agreed at the 7 th Conference of Parties:  ‘By 2010, terrestrially / and 2012 
in the marine area, a global network of comprehensive, representative and effectively managed national 
and regional protected area system is established …[]’ 8 . 

The project fulfilled all three CBD objectives: 

Objective 1: Conservation of biological diversity. 
The project: 

− Proposed a new marine protected area to conserve giant clams and other coral reef values 
− Raised awareness of the importance of conservation in fishing communities 
− Developed local capacity to conserve marine biodiversity 

Objective 2: Sustainable use of the components of biological diversity. 
The project: 

− Catalysed the development of a new approach to local marine resource management 
− Initiated  adaptive  resource management  through  the  cooperation  of  various  stakeholders 

including research organisations, resource users and policy makers 

Objective 3: Equitable sharing of benefits. 
The project: 

− Strengthened local capacities to improve livelihood options by better marketing and sharing 
biodiversity benefits. 

8 CBD COP7, 2004, Kuala Lumpur, Goal 1.1.  http://www.biodiv.org/decisions/default.aspx?m=COP07&id=7765&lg=0
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As giant clams are protected by the Convention on  International Trade in Endangered Species of Wild 
Fauna and Flora (CITES) the project indirectly supported the implementation of CITES. 

Giant  clams  are  also  listed  in  the World  Conservation  Union  (IUCN)  Invertebrate  Red  Data  Book  as 
conservation dependent and data  deficient  species, and are  protected under Schedule  I of  the  Indian 
Wildlife (Protection) Act, 1972 and included in the Indian EXIM Policy. 

Two of the nine globally known giant clam species are found in Lakshadweep: 

− Small giant clam (Tridacna maxima) 
− Scaly giant clam (Tridacna squamosa) 

There  was  no  direct  consultation  with  the  host  country  Biodiversity  Strategy  Office.  However,  the 
National Biodiversity Authority of the Government of India is aware of this project, and the host country 
(Indian)  partner  is  in  touch  with  the  authority.  The  National  Biodiversity  Authority  has  provided  a 
recommendation  letter  for a proposal which was  submitted  to  the Whitley Fund for Nature  to continue 
and replicate this project on other islands and received funding (7.2.). 

3  Project Partnerships 

The  collaboration  between  the  UK  partner  (LEAD  International)  and  the  local  partner  (BNHS)  and 
Lakshadweep’s community members was excellent and mutually  inspiring. The productive partnership 
has  leveraged  significant  amount  of  additional  resources  (7.2.)  and  elevated  the  project  profile 
progressively over and beyond the life of the project. 

As  a  result,  BNHS  marine  conservation  work  has  a  higher  profile  and  is  more  internationally 
acknowledged, and BNHS and the local staff in Lakshadweep have established new academic, business 
and civil society partnerships. (4.1.) 

This  project  could  not  have  achieved  its  outstanding  results  without  the  generous  contribution  of  the 
many individuals and organisations listed in Annex 7. 

The Indian and international partners mentioned in the proposal played important roles in the project: 

− Lakshadweep  Administration,  Department  of  Science  and  Technology,  Department  of 
Environment and Forests, and the Department of Tourism and SPORTS 9  of the Union Territory 
of Lakshadweep have played significant role in the project throughout its lifetime by political and 
various inkind support. 

− India’s  Ministry  of  Environment  and  Forests  will  be  responsible  for  the  declaration  of  the 
proposed  ‘Agatti Conservation Reserve’ as soon as  it  is  recommended by  the Administrator of 
Lakshadweep and the Department of Environment and Forest, Union Territory of Lakshadweep. 
(4.2.) 

− WWFIndia was  expected  to  be  a  partner  leading  on  environmental  education  for  school  and 
college  students.  The  partnership  has  not  developed  to  a  functional  level.  Environmental 
education materials  for  teachers  and  students  have  been  under  development  by  Dr.  Arun  R. 
Joshi, M.A.,  PhD, Member  of  Board  of Higher Education, Maharashtra, Member  of  Executive 
Committee of BNHS, Coordinator  for National Education  for WWF India, Deepak Apte, BNHS 
and Andrea Deri, LEAD International. 

− The  Indian  Navy  and  Indian  Coast  Guard  supported  the  project  by  providing  necessary 
clearances. 

9 SPORTS: Society for Promotion of Nature Tourism and Sports
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− The Smithsonian Institute, Washington DC, USA and the Natural History Museum, London, UK 
have helped  the  Indian principal  investigator with  taxonomy and peerreview of  the giant  clam 
species conservation plan. 

The UK project staffs has made an exceptional and successful effort to strengthen the Indian partners’ 
capacity  to secure  further  funds  for  similar work  in Lakshadweep and other parts of  India  through  the 
following: 

Networking 

A  wide  range  of  professional  and  funding  agencies  and  individuals  were  contacted  to  explore  and 
establish  joint activities, and raise  the project profile. LEAD Fellows and  the LEAD Network  in general 
provided invaluable support in networking and providing professional advice (Annex 7). 

As  a  result  of  LEAD  International’s  successful  and  extensive  networking  and  capacity  development 
efforts, the Indian partners were able to: 

− receive  £30,000  funds  from a UK  donor,  the Whitley Fund  for Nature  to  continue  conservation, 
capacity development and research activities in Lakshadweep by replicating the Darwin Initiative 
project’s successful approach to setting up comanaged marine protected areas in Lakshadweep’s 
other lagoons, and to initiate further conservation reserves in Bangaram, Kavaratti and Suheli. 

− directly access a wide range of professional and funding agencies 
− participate in new future projects (e.g. ICRAN) 
− participate in new training opportunities (e.g. Al Gore’s climate change training workshop in Delhi) 
− participate  in  new  types  of  leadership  training  and  sustainable  community  development  (e.g. 

HSBC Future Generation Development Programme) 
− coauthor and publish project results in international fora (e.g. Reef Encounter, Resilience 2008) 
− exchange  information  on  coral  reef  conservation  including  education  with  the  following  UK 

partners of Darwin Initiative projects: 

− Coral Cay Conservation Ltd, London, UK 
− Field Studies Council, Shrewsbury, UK 
− Hariott Watt University, Edinburgh, UK 
− Royal Society for the Protection of Birds, Sandy, UK 
− As LEAD International is also the UK partner for a Darwin project on coral reef conservation 

(16214057, Bali, Indonesia 10 ) the partners had a unique opportunity of peerlearning. 

UK professional development visits 

Two UK study tours were designed in Year 2 and Year 3 to offer the Indian partners with opportunities 
to establish solid professional rapport with strategic UK and international partners in conservation and 
sustainable  development.  These  study  tours  helped  the  Indian  partners  to  communicate  project 
results  e.g.  presentation  at  a  Darwin  Initiative  workshop  in  October  2006  and  at  the  Cambridge 
Conservation  Forum  in  July  2007  (Annex  5.:  Presentations),  and  establish  relationships  for 
fundraising. As a result of these contacts, the Indian partners were able to access additional funds and 
a range of opportunities to support the sustainability and legacy of the project. (4.7.) 

10 Conserving Coral Reefs through Community Ownership and Enterprise in Indonesia’ http://www.lead.org/page/139
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4  Project Achievements 

See Annex I.  Report of progress and achievements against final project logical framework for the life of 
the project. 

4.1  Impact: achievement of positive impact on biodiversity, sustainable use or 
equitable sharing of biodiversity benefits 

Significant and  farreaching positive changes  in human and  institutional  capacities, attitude, behaviour 
and governance have been achieved (4.2) which are the prerequisites of lasting impact in all three areas 
of interest of the Darwin Initiative (biodiversity improvement, sustainable use of biodiversity and benefit 
sharing). 

As a result of the project, a new biodiversity conservation institution has been  initiated,  India’s  first co 
managed marine protected area, which provides a new model for sustainable use and fair benefit sharing 
of biodiversity values through active, informed and direct (versus representative) public participation. 

The  two year process of planning and setting up  the new marine protected area has greatly enhanced 
the biodiversity management capacities of almost 2,000 stakeholders (4.2 ), motivated them to continue 
learning about sustainable and fair use of biodiversity, and empowered islanders who are designated as 
scheduled  tribes  (1.)  to  develop  an  equal  partnership  with  the  government  for  comanaging  their 
vulnerable  and  endangered marine  resources.  The  widely  screened  documentary  film  ‘Our  Islands’ 11 
(featuring members  of  the  Agatti  community  and  the  story  of  setting  up  the  proposed MPA)  and  the 
workshop evaluations offer  testimonials about  the  impact of this project on community members. Here 
are two examples: 

‘We have learned a lot about marine protected areas. Our selfconfidence has increased 
because  the  training  has  helped  us  find  our  slumbering  inner  strengths  (skills  and 
knowledge).’ 

‘Islanders want to learn about the reef, its use and the threats it may face in the future. I 
feel that with the help of this training I can do a lot of community work and get islanders’ 
support for our lagoon’s conservation.’ 

The  project  had  unprecedented  impact  on  many  project  partners.  The  project  has  opened  up  new 
professional development avenues including fast promotion for several Indian partners. For example: 

− The project has considerably  strengthened  the  leadership  skills of  young  islanders  (Annex 7). 
Two exceptional  young  leaders who were essential  to  the project  success   Idrees Babu K.K. 
from  Kalpeni  and  Ameer  M.C.  (locally  known  as  ‘Sameer’)  from  Kavaratti    have  been 
acknowledged as trusted leaders by the community and all project members, stakeholders and 
visitors. The  improved  leadership skills of  young  islanders  present a  promising opportunity  for 
them to shape Lakshadweep’s conservation and sustainable development scenarios  (see also 
‘Impact’ in 4.6., 4.7.) 

− The  local  project  team members,  staff  and  volunteers,  have  gained  confidence  in managing 
communitybased  conservation  (and  development)  projects,  which  will  improve  the  quality  of 
future conservation projects and strengthen the islands’ resilience. 

− The large number of volunteers (Annex 7) indicates that this project is perceived as an attractive 
initiative  which  provides  participants  with  a  sense  of  achievement,  career  development 
opportunities  and  great  fun.  Through  their  participation  in  various  project  activities,  islanders 
have developed a sense of local ownership, evidence that the project is meeting local needs. 

− The  profile  of  Agatti’s  community  has  been  elevated  and  it  has  attracted  a  small  grant  from 
HSBC for livelihood development funding ( 7.2.). 

11  ‘Our Islands’ , Biroba Films, 2007. download from http://www.lead.org/page/302
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− The project had  immense positive impact on  the career of Deepak Apte, the project’s principal 
investigator, who has been promoted during the project to Assistant Director of BNHS. He was 
appointed as a member of Task Force on Tuna Fishery Development by the Administrator of the 
Union Territory of Lakshadweep where Deepak Apte  contributes  to  the government’s  fisheries 
development initiative with expert advice in close cooperation and consultation with Idrees Babu, 
Senior Research Fellow, BNHS. Deepak Apte has also been coopted to the newly formed (22 
July 2008) subcommittee on marine species conservation of  the Ministry of Environment and 
Forest, Government of India. The subcommittee identified giant clam as flagship species for the 
next five years for species recovery and discussed the proposed ‘Agatti Conservation Reserve’. 

4.2  Outcomes: achievement of the project purpose and outcomes 

Project purpose 

The purpose of the project was to conserve the globally threatened giant clams and other components of 
the marine biodiversity through setting up a comanaged marine protected area in Lakshadweep using a 
participatory  approach.  The  proposed  marine  protected  area  was  designed  to  improve  the  local 
biodiversity  through  improving  local  capacities  and  the  governance  of  natural  resources,  and  offer  a 
model for replication through 

• Restoring the threatened population of giant clams 
• Assisting the recovery of depleted fish stocks (especially live bait species) 
• Enhancing the livelihood prospects of traditional fishing communities 
• Generating lessons learned to replicate the process on other reefs in Lakshadweep 

Outcomes 

The project is a real success story. It not only accomplished what it promised, but it also created a solid 
foundation for sustainability (4.7.). 

Outstanding achievements include: 

− The  ‘Agatti  Conservation  Reserve’,  a  new  marine  protected  area  has  been  proposed  by  the 
Agatti Village Panchayat 12 with a commitment  to comanaging natural  resources. The proposal 
was officially submitted to the Honorable Administrator of Lakshadweep in January 2008 with the 
unanimous  support  of  the  island  community  (Annex  8.).  The  unanimous  support  from 
government officials and community members of Agatti  island  is documented  in  the  reports of 
community consultations and household surveys and  testimonials  in the documentary film  ‘Our 
Islands’.  The  ‘Agatti  Conservation  Reserve’  proposal  is  now  under  consideration  of  the 
Administrator of  the Union Territory of Lakshadweep who has  the authority  to  recommend  the 
reserve for gazetting by the Indian Government’s Ministry of Environment and Forest. 

− Local  community  members  feel  more  empowered  and  informed  to  take  active  role  in  co 
managing  a novel way of management in  India   their natural  resources as a result of a  two 
year  long comprehensive participatory planning process  for  the proposed  ‘Agatti Conservation 
Reserve’: 55% of Agatti  island’s adult population was engaged (1,941 people: 44% men, 56% 
women; consultation period: April 2006March 2008) 

− Attitude towards biodiversity conservation has changed: Agatti’s local community is keen to start 
voluntary  implementation  of  the  recommendations  of  the  ‘Agatti  Conservation  Reserve’ 
management plan while the formal endorsement of the MPA is taking place. 

− The  Indian  partners’  access  to  information  and  potential  funding  has  significantly  increased 
through the large professional and social network of individuals and organisations that supported 
the project ( Annex 7). 

12  ‘Panchayat’ is an elected local government in India; an important decision making body that represents local community 
interests at the appointed government bodies.
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4.3  Outputs (and activities) 

Planned outputs 

1.  Research: ecological and biological data on giant clams 
2.  Develop the capacity of local communities to manage the protected area 
3.  Management plan for the protected area 
4.  Tourism guidelines for the protected area 
5.  Dissemination of project results and lessons learned 

All planned outputs have been delivered 

Research  –  Comprehensive  research  was  conducted  on  giant  clams  and  other  components  of 
Lakshadweep’s marine biodiversity. This was the first project to study the ecology and biology of 
giant clams in India. The results will be useful for managers of the protected area in understanding 
the conservation needs of the giant clams. 

Agatti was selected as the site for the comanaged marine protected area as a result of a thorough 
habitat survey involving 24 islands’ coral reefs within 11 lagoons during the first and second year 
of the project. In the third year, 4 islands from 3 lagoons were monitored for information on trends 
in the giant clam population. (see details in 4.5.) 

The  foundation  for  further  wideranging  socioeconomic  research  –  almost  100  community 
consultations and 163 household surveys – has been laid. (see details in 4.6.) 

Capacity  development  –  An  innovative  and  effective  capacity  development  programme  involved 
thousands  of  adult  and  young  people,  all  stakeholders,  in  the  comanagement  of  marine 
resources.  The  programme  developed  local  capacities  at  an  individual,  organisational  and 
institutional level.  (see details in 4.6.) 

The  team  is  particularly  proud  of  the  young  local  leaders  –  women  and men  –  who  emerged, 
discovering  and  strengthening  their  leadership  skills  during  this  project.  They modelled  a  new 
approach to conservation, a key strategy to increase Lakshadweep’s resilience to global changes. 

Management plans – Three management plans were developed to support the management committee 
of the proposed ‘Agatti Conservation Reserve’: MPA Management Plan (submitted to the Darwin 
Initiative in Year 2), EcoTourism Guidelines (see Annex 10, separate volume), and Giant Clams 
Species Conservation Action Plan (see Annex 9, separate volume). 

Training  manuals  –  Three  training  manuals  were  developed  to  support  the  implementation  of  the 
proposed  ‘Agatti  Conservation  Reserve’:  EcoTourism  Training  Manual,  Setting  up  an  MPA  in 
Agatti, and Managing the Proposed MPA in Agatti. 

Dissemination – A diverse portfolio of products and services are in place to share lessons learned and 
disseminate project results on other islands of Lakshadweep and beyond: documentary films, an 
informative  project  website,  training  manuals,  handouts,  posters,  postcards,  stickers, 
presentations, databases, scientific publications, and TV, radio interviews for the general public. 
The  local  project  team,  in  collaboration  with  committed  professionals  based  in  Lakshadweep, 
Mumbai  and  London,  has  also  developed  a  special  project  report  for  islanders  in  Malayalam 
language. (5.) 

Challenges 

The project did not face any major problems during its three years of support by the Darwin Initiative.



16213029  Conserving giant clams through a community reserve in the Lakshadweep islands 

Darwin Final Project Report – 24 July 2008 13 

4.4  Project standard measures and publications 

See Annex 4. and Annex 5. 

4.5  Technical and scientific achievements and cooperation 

Giant clam research staff 13 

1. Mr. Deepak Apte: Assistant Director and Principal Scientist, BNHS 
2. Mr. Idrees Babu: Senior Research Fellow, BNHS 
3. Mr. Karamathulla Sahib: Junior Research Fellow, BNHS 
4. Mr. Jafer Hisham: Senior Research Fellow, BNHS (April 2005  December 2006) 
5. Ms. Avani Patel: Senior Research Fellow, BNHS(December 2006  May 2007) 
6. Mr. M. Shamsad, Field Assistant (October 2005 – December 2007) 
7. Mr. Nasarulla, Field Assistant (October 2005 – June 2007) 
8. Mr. Hussain P.A., Field Assistant (October 2006 – March 2008) 
9. Mr. Sutirtha Dutta, Consultant (June 2007 – February 2008) 

Methodology 

Field surveys 

Fixedwidth line transect for Tridacna maxima and Tridacna squamosa 

− We used fixed width line transects or belt transects of 100m x 10m for counting Tridacna maxima 
and Tridacna squamosa. The islands’ lagoons were divided into 1 km 2  grid and transects were 
randomly  placed.  For  each  transect,  the  start  and  end  points  were  marked  with  permanent 
markers, and  their GPS  locations  recorded. This allowed monitoring of  the same transects  for 
the three consecutive years from 2005 to 2008. 

− Line  transects 14  are based on  the  theory of walking/swimming along a predetermined route  to 
record  the  species  on  or  near  the  line.  Once  an  area  has  been  selected  for  the  population 
estimate, the next step  is  to lay transects  in  randomly selected habitats. As  the line  transect  is 
based on a strict assumption of a straight line, it  is crucial  that the marked  transect is more or 
less  straight,  so  that  there  is no error  in estimation of perpendicular distances and  sighting of 
objects. Transects should be well spaced out; distances between two parallel  transects should 
not be less than 200m. Transects can be placed in random and stratified (according to habitat). 

Point intercept line transect for coral cover 

− To assess the benthic communities in the potential giant clam area, the line and point intercept 
transect method 15 was used. Transects were laid along the substratum, data was collected along 
the transects where the 0.5 metre points intercepted by benthic components under the line. Data 
on corals was collected at the genus and live form levels. 

Data processing 

Population structure of the giant clam (Tridacna maxima) in the Lakshadweep Archipelago 

− Interisland variation in growth rates of T. maxima was tested for significance through ANOVA. 

13 Profile of project team members: http://www.lead.org/page/277 
14 Field Methods for Bird Surveys Salim Javed & Rahul Kaul, published by Bombay Natural History Society, 2002 
15 English, S., Wilkinson, C., and Baker, V. 1997. Survey Manual for Tropical Marine Resources. Australian Institute of Marine 
Science, Townsville. 390 pp.
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− Variations  in  age/size  structure  of  the  T.  maxima  population  in  each  island  from  the  overall 
age/size  structure,  pooled  over  all  islands  in  Lakshadweep  archipelago,  was  tested  for 
significance by the Gtest. 

− Giant clam Tridacna maxima follows an asymptotic growth curve and tip to tip shell length can be 
considered as a surrogate of the clam age. 

− Individuals were classified into 20 mm interval size classes (<40mm, 4059mm, 6079mm…280 
299mm, >300mm), and the age/size structure of the population was studied from 165 transects 
across 24 islands in 2005, 121 transects across 22 islands in 2006, and 55 transects across 4 
islands in 2007. 

− Proportion of each size class in the giant clam population of every island was averaged over the 
study years to compare the age/size structures across islands. 

− Data was  pooled  over  all  islands  to  obtain  the  overall  age/size  structure  in  the  Lakshadweep 
archipelago. 

Key Findings 

The giant clam (Tridacna maxima) is a key indicator species in coral reefs due to its selective ecological 
requirements. Monitoring the population can be used as a tool to monitor changes in the lagoon ecology. 

Distribution 
− T. maxima  primarily occurs  in shallow waters  in Lakshadweep and  is mostly distributed  inside 

the lagoons. The open reef population is very small and occurs only down to 40 metres depth. 

Mantle colour 
− Moderate  intensity  brown  pigment  is  dominant  in  the  T. maxima  population  of  Lakshadweep, 

probably  because  of  its  suitability  as  camouflage  in  the  ambient  habitat.  Other  primary  and 
accessory colours varied across islands and to some extent with age and water depth. 

Habitat 
− T. maxima prefers live coral substrate with dead coral tops as an ideal anchor site. Our research 

revealed  an  exclusive  use  of  Porites  lutea  (>80%  relative  use).  Porites  flats  are  the  most 
favoured sites for the recruitment of juveniles. 

− Habitat use vs availability: 64% of the samples  fell  into  the low density class (90100/ha), 22% 
into the medium density class (100200/ha) and only 14% into the high density class (>300/ha). 
The bulk of the habitat available for the species is suboptimal, and optimal habitats are scarce. 

− The giant clam T. maxima prefers  the dead flat tops (with  live coral on all sides) and  to  lesser 
extent the walls of the coral Porites lutea within a narrow range of water depth (0.2  0.8m) in the 
lagoon.  Such  specific  habitat  requirements  leave  very  little  potential  space  (~3%  crude 
estimation) for the species in the lagoon. 

− T. maxima  are  niche  selective  species.  This  species  is  specialized  to  a  narrow  range  of  reef 
canopy with ~90% of the population utilizing a range of 0.2–0.6 m from the sea floor. 

Density 
− T.  maxima  occur  in  low  densities  in  Lakshadweep.  Agatti  has  the  highest  density:  227.84 

clams/ha  in  2005,  declining  to  188.40  clams/ha  in  2007. Amini  has  the  lowest  density:  20.84 
clams/ha in 2005, declining to 13.66 clams/ha in 2007. 

− The overrall density of recruits during 2005–07 was 11.97/ha (95%CI 8.0517.79). Survival rate 
of  recruits  in  the  first  year  obtained  by  bootstrapping  was  62%.  Recruitment  was  highly 
correlated (r=0.8, p<0.001) with herbivory measured as indices of herbivorous fish abundance. 

Size/age distribution 
− The size class distribution, a surrogate of  the age distribution of  the species,  is a bellshaped 

curve with mediumsized individuals dominating the population. 
− The  population  structure  was  skewed  from  normal  distribution  towards  greater  size  classes, 

probably  due  to  the  rapid  growth  of  juveniles  (<160mm)  and  extremely  slow  growth  of  adults 
(>200mm) leading to higher proportions of midsizes.
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− Age/size distribution varied considerably across islands with Bangaram, Tinakkkara, Minicoy and 
Amini  (but  not  Agatti,  Bitra,  Chetlat,  Kadmat,  Kalpeni,  Kavaratti,  Kiltan  and  Suheli)  showing 
age/size structure similar to the typical population. 

Unusually large individuals: new species? 
− The large individuals of the T. maxima or T. squamosa population is an interesting finding of the 

present  study.  Large  clams  are  not  uncommon,  especially  at Cheriyam, Bangaram, Bitra  and 
Suheli. Genetic studies will reveal the species identity. 

Growth 
− T. maxima  in  the  Lakshadweep  archipelago  grows  at  a  slow  annual  rate  of  8–11 mm  in  the 

juvenile stage; growth becomes slower and stochastic with age. 
− T. maxima juveniles showed an annual growth of 10–12mm per year. The growth rate reduces 

significantly post subadult stage. 

Role of herbivory 
− Convict  surgeonfish  (Acanthurus  triostegus),  the  single  most  dominant  browser  inside  the 

lagoon,  plays an important role in maintaining the microhabitat for new giant clam recruits, which 
is the most crucial part of the life cycle of T. maxima. 

Embedment 
− Deeper  embedment  is  crucial  for  the  survival  of  adults,  especially  in  light  of  high wave  surge 

during the monsoon. 

Threats 
− T. maxima are highly vulnerable to rises  in sea  temperature during events  like El Niño. This is 

primarily due to the presence of zooxanthellae inside the body of T. maxima. 
− T.  maxima  are  regularly  consumed  in  Amini,  Chetlat,  Kiltan  and  Bitra  islands.  There  is  no 

evidence to suggest it is currently consumed on other islands. 

Ecology 
− Being boring clams, T. maxima plays important role as bioeroders in lagoon ecology. 
− Giant clams play a crucial role in lagoon ecology by releasing zooxanthellae packed faeces, thus 

releasing large amount of organic matter into the lagoon water. 
− Cymatium  pileare,  Cymatium  muricinum  and  Vexillum  plicaria  are  predators  of  T.  maxima  in 

Lakshadweep. 

Mortality & recruitment 
− Mortality in juveniles has a large influence on the population. The mortality rate of the giant clam 

T. maxima  between  2005 &  2006 was  0.16.  Anchorage  failure  contributed  15%  to  the  overall 
mortality. 

− T.  maxima  are  a  low  recruit  species.  Recruitment  is  seen  mostly  near  lagoon  entrances, 
suggesting that the clams require strong currents. 

− Tridacna maxima showed a mortality rate of 0.189 (± 0.069) and a slow recruitment rate of 0.012 
(± 0.005) resulting in a negative intrinsic growth rate. 

− T. maxima recruitment is adult density dependent and needs around 60 to 100 adult clams per 
hectare for successful recruitment. 

Status 
− The T. maxima population in Lakshadweep can be considered to be in a critical state due to its 

low recruitment, high mortality, low adult density and niche selectivity. 
− The population models for Kavaratti and Agatti predict a decline of 35% over the next 10 years. 

The Bangaram and Tinnakara populations are, however, comparatively stable. 

Peerreview 
− A  comprehensive  ‘Species  Conservation  Action  Plan’  is  under  peer  review  by  Dr.  Jerry 

Harasewych, Curator, Division of Mollusca, Smithsonian Institute, USA. This document includes 
comprehensive  studies  on  ecology,  population  dynamics  and  conservation  of  the  giant  clam 
Tridacna maxima (Roding, 1798) in the Lakshadweep archipelago (Annex 9.: separate volume)
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4.6  Capacity building 

Capacity development staff 16 

1.  Ms. Andrea Deri, Senior Consultant, Capacity Development, LEAD International 
2.  Mr. Deepak Apte, Assistant Director, BNHS 
3.  Mr. Idrees Babu: Senior Research Fellow, BNHS 
4.  Mr. Karamathulla Shahib: Junior Research Fellow, BNHS 
5.  Mr. Jafer Hisham: Senior Research Fellow, BNHS (April 2005  December 2006) 
6.  Ms. Anitha Sharma, Consultant, India (December 2006April 2007) 
7.  Ms. Haseena: Community Facilitator 
8.  Ms. Tajunnisa: Community Facilitator 
9.  Ms. Hajera: Community Facilitator 
10. Ms. Sabeena: Community Facilitator 
11. Mr. Salahuddin: Community Facilitator 
12. Mr. Shooker: Community Facilitator 
13. Mr. Ayoob: Community Facilitator 
14. Mr. Anwar Sadique P. K. : Community Facilitator 

Design 

Capacity  development  was  a  central  component  of  this  project.  It  was  designed  with  the  following 
objectives and principles, and implemented through a wide range of activities: 

Objectives 
− Strengthen local capacities to design and adopt management practices that are effective for both 

conservation and sustainable use of biodiversity in Lakshadweep 
− Develop local leadership to sustain, further and replicate develop project results 

Principles 
− Offering mutual learning opportunities versus ‘oneway skill and knowledge transfer’ 
− Utilizing all forms of learning: formal, nonformal, informal 
− Catering for various learning style preferences 
− Integrating all types of knowledge systems (including local or ‘indigenous’ and scientific) 
− Providing multiple perspectives to the issues at hand 

Activities 
− Capacity development activities  took place  through a wide  range of activities according  to  the 

learning objectives and principles above (Figure 4). 
− The training workshops introduced participants to active learning. This was a new experience for 

most  them,  as  only  conventional  ‘frontal’  teaching  method  is  used  at  the  schools  and 
professional  development  courses  in  Lakshadweep.  Active  learning  included  experiential 
learning, cooperative  learning, field studies, computer assisted simulations, story  telling, media 
and drama education. 

Geographic focus 
− Year 1: Exploratory phase, capacity development was offered on several islands. 
− Year  2 &  3: Having  selected Agatti  as  the  site  for  the  first  comanaged  conservation  reserve, 

capacity development activities focussed on Agatti. 

16 Profile of project team members: http://www.lead.org/page/277
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Figure 4: Capacity development activities 

Activity  Venue  Implemented by  Participants 

Training workshops including ‘training of 
trainers’ 

Agatti, Kavaratti, 
Kadmat, Bangaram 

LEAD International  65 islanders 

Joint problem solving exercise with international 
expert team (HSBC: Next Generation 
Programme 17 ) 

Agatti  LEAD International 
BNHS, HSBC, 
Future 
Considerations 18 

100 islanders 

Certified training course on SCUBA diving  Kavaratti, Agatti  Dolphin Dive Centre, 
Kavaratti 

2 islanders and 
the Indian 
project manager 

Training on field survey methods: ecological 
monitoring and research 

Kavaratti, Agatti, 
Minicoy, Kiltan, 
Chetlat, Amini, 
Kadmat, Kalpeni, 
Bitra 

BNHS  80 islanders 

Documentary film making: ‘Learn as you go’  Agatti, Kavaratti  Biroba Films  15 islanders 

Informal awareness raising programmes  All 11 inhabited 
islands 

Local project staff*  2,000 islanders 

Study tours  UK  LEAD International  2 BNHS local 
staff members 

Indian project 
manager 

International scientific conferences 

(see details in Annex 5.: Presentations) 

Australia, Belgium, 

Sweden 

BNHS 

LEAD International 

BNHS local staff 
member and 
project manager 

LEAD 
International 
staff member 

Community meetings, consultations, awareness 
programmes 

Agatti  Local community 
facilitators* 

Indian consultant 

1,800 islanders 

Household surveys  Agatti  Local community 
facilitators* 

Indian consultant 

163 islanders 

Film shows  Agatti, Bitra, 
Kavaratti 

Local project staff*  2,000 islanders 

Painting competitions  Kavaratti, 

Agatti 

Local project staff*  200 children 

Mentoring through regular phone & email 
communication 

LEAD International 
BNHS 

Project staff 

* employed by BNHS 

17 http://www.leadindia.org/pdf/hsbcchallenges.pdf 
18 http://www.futureconsiderations.com/whatwedo.html
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Selection criteria 

The project’s local staff members (islanders) participated in all capacity development activities. 

Training  workshop  participants  were  selected  on  their  ability  and  commitment  to  share  their  learning 
experience with fellow islanders. The local project staff invited the training workshop participants. 

Community facilitators 19 , members of the Agatti island community, were selected to form two teams – a 
team of women and a team of men, which were both required to: 

− represent the village wards of Agatti 
− represent key community stakeholders 
− communicate effectively with community members 
− work with dedication to set up and manage the MPA 
− attend a series of training workshops in 2007 and 2008 
− engage community members in planning for the MPA 
− document community members’ ideas and questions about the proposed MPA 

Content 

General 

A wide range of general biodiversity, conservation, resource management, sustainable development, 
climate  change,  environmental  interpretation  and  crosscultural  communication  topics  was 
covered by the three training workshops under the following titles: 
− Ecotourism in Coral Reefs, 3–29 December 2005, Kavaratti, Kadmat, Agatti 
− Marine Protected Area establishment, 21 February–13 March 2007, Agatti 
− Marine Protected Area management, 2–10 March 2008, Agatti 

Specific 

The status of Agatti’s environment and society was addressed through our own  local  research, i.e. 
the  results  of  the  giant  clam  research  (4.5.)  and  findings  of  the  community  consultations  and 
household surveys on socioeconomic issues. 

Key findings of the community consultations and household surveys 

Social sciences in conservation 
− The results of household surveys and community consultations made the local project team 

realise the importance of social sciences in conservation; treating social (‘soft’) sciences as 
equal with ecology and other (‘hard’) life sciences. 

− Participants realised that biodiversity conservation and natural resource management need 
to  go  beyond  ecology  and  conservation  biology;  success  means  understanding  and 
managing human relationships, and their interest in using natural resources. 

Threats to the lagoon 
− Solid waste pollution, including plastic, was mentioned as the main threat to the Agatti reef. 
− Increased  turtle population,  loss of  sea grass, weather  (climate) change, coral mining and 

sand  collection,  reduced  numbers  of  lagoon  fish  and  cowry,  overharvesting  of  reef 
resources, changes in sea currents, reduced depth of the lagoon and pollution coming from 
boats were also mentioned. 

19 Profile of community facilitators in Agatti: http://www.lead.org/page/271
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Protection of the lagoon 
− Solid waste management was seen as the most important, highest priority action to protect 

the Agatti lagoon. Solid waste management requires government and/or private investment. 
− Awareness  raising  programmes,  cooperation,  stopping  coral  shingle  collection  (for 

construction) and conservation measures were also  listed. The  importance of learning and 
cooperation  illustrate  the  island  community’s  values  and  traditions  which  provide  a 
supportive context for communitybased conservation. 

Threats to livelihood 
− Decreasing marine resources were perceived as the main threat to the islanders’ livelihood. 

This is a clear indication that the islanders’ livelihood still directly depends on their immediate 
natural  resource base. Unemployment, big storms (climate change), direct human damage 
to  the  reef,  increased  turtle  population,  increased  human  population  and mainland  fishing 
boats were also mentioned. 

− Agatti  fishermen  do  not  welcome  the  increasing  turtle  population,  as  turtles  become 
entangled  in  and  destroy  their  fishing  nets.  Agatti’s  increased  turtle  population  is  not  yet 
understood. Research by Wildlife Institute of India is in progress. 

Livelihood improvement 
− In spite of being a traditional fishing community, islanders in Agatti were open to improving 

their livelihoods by participating in businesses other than fishing. It may imply a high level of 
entrepreneurship, willingness to explore ‘uncharted territories’, taking risk and the islanders’ 
response to the depletion of marine resources. Islanders are quick to adapt, in this case by 
looking for alternative livelihood options. 

− Awareness raising, conservation, better value for tuna, sustainable fishing, tourism, killing or 
removing  turtles,  getting  government  jobs,  controlling  the  growth  of  the  human  population 
and following the traditional ways were also mentioned. 

− The  notion  of  raising  awareness  and  conservation  as  a  strategy  to  improve  livelihoods  is 
evidence of the impact of our project. 

Learning preferences 
− Film is the most popular way of learning in Agatti. Seminars (listening to expert lectures) also 

scored high.  In decreasing order, books, posters, discussions,  slideshows, pamphlets and 
people’s own observations were also listed. 

− The  results  reflect  the  community’s  strong  oral  traditions,  reverence  of  elders  and 
experience, and collective, passive learning from an accepted authority. Films seem to fit this 
learning  preference  perfectly.  The  community’s  preference  for  film  could  be  attributed  to 
India’s attraction to and tradition of making films. 

Manuals 

As  schools  in  Lakshadweep  do  not  have  their  own  curriculum  and  learning  resources  specific  to  the 
islands (they all follow the curriculum of Kerala, mainland India), the project staff made a special effort to 
develop locally relevant materials. 

− Three  training  manuals  were  developed  in  close  cooperation  with  the  local  project  staff  and 
community facilitators to make sure they were locally relevant. These manuals were developed 
during the training workshops. 

− The fourth manual – environmental education for teachers and students – will be soon available 
for testing. 

− They are available only in English. 

Assessment 

There  was  no  formal  assessment  at  the  end  of  the  training  workshops.  Participants  were  asked  to 
provide selfassessment of selected skills and knowledge areas before and after  the workshops  in  the 
formal evaluation (evaluation forms and active approaches) of each training event.
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Accreditation 

Participants  received  a  certificate  of  participation  from  LEAD  International  and  BNHS  for  successful 
completion of the training workshops.  The training activities were not accredited. 

Impact 

The training workshops developed local capacities to further biodiversity work, and workshop participants 
have already demonstrated their competence in setting up a new marine protected area (MPA) by: 

− Engaging over 1,940 community members and getting their concrete recommendations on how to 
manage the proposed MPA 

− Providing a summary of recommendations based on the community consultations 
− Providing input to the management plan of the proposed MPA 
− Expressing interest in participating in the management of the proposed MPA 
− Expressing interest in contributing to the replication of the process and setting up MPAs in other 

islands of Lakshadweep as funding permits 

Two of  the  training workshop participants and cofacilitators –  Idrees Babu and Karamathulla Shahib  
are members of the local project staff; they continue their biodiversity conservation work in Lakshadweep 
as part of BNHS’ long term field station (4.7.). 

Some of the participants of the ecotourism training workshops in Kavaratti, the members of the Sandy 
Beach Cultural and Ecotourism Society 20 ,  lead by Ameer M.C., have launched an innovative enterprise 
to  increase  local community members’ and visitors’ awareness of marine biodiversity and conservation 
issues. They have built a glassbottom boat 21  and started offering guided tours around Kavaratti’s coral 
reef. Almost 1,000 visitors – many local women – have enjoyed these one hour tours and learned about 
local conservation issues since the launch of their business (November 2007). Members of Sandy Beach 
Cultural and Ecotourism Society keep daily records of their sightings for long term monitoring purposes. 

This  business  is  a  great  example  of  sustainable,  nonextractive  use  of  local  biodiversity  values,  and 
demonstrates how  local small business can contribute  to conservation  through  innovative, high  impact 
capacity development programmes and equitable sharing of biodiversity benefits. 

20 Sandy Beach Cultural and Ecotourism Society http://www.lead.org/page/300 
21 Glassbottom boat tours at Sandy Beach: http://www.lead.org/page/301
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4.7  Sustainability and Legacy 

The most enduring achievements of the projects will be the ‘Agatti Conservation Reserve’, the increased 
local  capacity  to manage  biodiversity,  the  research  results  and  continuing  collaboration  between  the 
partners. 

In order to sustain project results after the Darwin grant ends, the following organisations have invested 
in future project activities at local, national, and international levels after the project ends: 

LMRCC: Lakshadweep Marine Research and Conservation Centre (local) 

LMRCC is new, local NGO established in January 2008 by ten young local leaders from various 
islands of Lakshadweep. These young leaders are current and former project staff members and 
volunteers who, inspired by this Darwin project, have taken their professional future in their own 
hands and made a  longterm commitment  to continue conservation,  research and  sustainable 
development activities for the benefit of their fellow islanders in Lakshadweep. LMRCC continues 
engaging the network of the Darwin project’s local volunteers. LMRCC receives support from the 
Department  of  Fisheries  of  the  Union  Territory  of  Lakshadweep.  Webpage: 
http://www.lead.org/page/348 

BNHS’s longterm field station in Lakshadweep (national) 

Encouraged by the outstanding results of this Darwin project, the BNHS management committee 
has  agreed  to  start  a  longterm  monitoring  and  research  station  in  Lakshadweep.  The  field 
station will: 

− employ two local project staff members 
− make project resources (books, reports, films, databases, etc.) available for all islanders 
− continue research on giant clam and climate change to support insitu conservation 
− scaleup and replicate the Agatti conservation experience in other islands. 

Many  islanders  (including  panchayath members)  from  other  islands  of  Lakshadweep  such  as 
Chetlat, Kalpeni, Kadmat and Minicoy expressed their interest in similar conservation activities, 
and  invited  the  project  team  to  facilitate  similar  communitybased  biodiversity  conservation 
projects (resulting in a comanaged MPA) on their island too. It is important that the trained and 
experienced  community  facilitators  are  hired  in  all  future  communitybased  conservation 
activities. 

The  Administration  of  the  Union  Territory  of  Lakshadweep,  including  the  Department  of 
Environment  and  Forest,  and  the  Department  of  Science  and  Technology,  continues  to  be  a 
supportive partner. They provided the necessary permissions for BNHS longterm field station. 

LEAD & HSBC Next Generation Development Programme (international) 

LEAD International has established a unique partnership with a global financial institution, 
HSBC, a bank known for its dedication to sustainable development, and biodiversity 
conservation in particular. A team of 12 young HSBC leaders (‘highflyers’) from eight countries 
visited Agatti in February 2008 as part of their leadership development training. Their visit was 
designed to contribute to the implementation of the economic portfolio of the proposed ‘Agatti 
Conservation Reserve’s Management Plan. 

Prior their arrival the HSBC team received a concrete task which had been jointly developed by 
the local project staff (from Lakshadweep), LEAD and HSBC to make sure all partners would 
benefit from both the results and the process.  Their task was to assist a local Women’s Self 
Help Group (SHG) and local fishermen to proactively maintain and improve their income 
generation capacity and livelihood. The HSBC team made recommendations on how to improve 
their existing operations (e.g. marketing, branding, governance, training), and how to develop 
their business further from tuna resources with specific focus on processed tuna.
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The HSBC team contributed to Agatti’s sustainable livelihood development, and plans to 
continue strengthening local management capacities. 

This unique corporate social responsibility project is a good example of how the private sector 
can contribute to biodiversity conservation.  A carefully designed task and the close collaboration 
with local people and other stakeholders (NGOs, research organisations, government) are 
critical success factors. 

Beside HSBC, the Indian private sector, such as NABARD (National Bank for Agriculture and 
Rural Development) and other financial institutions (e.g. Syndicate Bank, ICICI Bank), have 
expressed interest in supporting sustainable development projects in Lakshadweep.
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5  Lessons learned, dissemination and communication 

Lessons learned 

1.  Engaging  local  community  members  in  research  about  their  environment  and  socio 
economic systems helps  them acknowledge the value of adaptive learning and adopt adaptive 
management  at  an  early  stage.  It  is  essential,  however,  that  local  people  are  involved  in  all 
phases  the  research:  the  design,  the  data  collection  and  the  interpretation  and  evaluation  of 
results . 

2.  Active  learning methods were new and  inspiring  to most people. Participants appreciated  the 
opportunity of experiencing new learning methods such as fieldwork, using and creating visuals, 
computerassisted decision making simulation,  scenario development, discussing controversial 
issues, thinking about the past and future, etc. A combination of conventional (passive) and new 
(active)  learning  experiences  develops  confidence  and  facilitates  innovation  –  important 
ingredients of resilience. 

3.  Film  has  proved  to  be  a  powerful  way  of  engaging  people  in  Agatti:  either  responding  to  a 
screened film or engaging in making a film. Our research has confirmed that film is the preferred 
way of learning in Agatti. Participatory filmmaking and documentary film production can multiply 
the impact of conservation projects in Lakshadweep, and perhaps beyond. 

4.  Comanagement  of  resources –  especially  local,  commonpool  resources – works  best when 
there  is  a  wide  participation  of  community  members,  government,  academia,  civil  society 
organisations and  the private sector. They must prioritise needs  together and  share  the  rights 
and  responsibilities  of  planning  and  implementation.  This  is  time  consuming  but  more 
sustainable than management by a single stakeholder. 

5.  The private sector can provide significant contribution through their expertise and their financial 
resources,  proven  by  our  cooperation  with  HSBC’s  emerging managers.  Involving  the  private 
sector’s expertise (different perspectives, long view, planning for alternative scenarios, etc.) can 
support  local  people  to  pursue  alternative  and  sustainable  livelihood  options.  Matching 
biodiversity  and  livelihood  improvement  goals  harnesses  community  support  and  brings  about 
the most sustainable development, as our project has shown. 

6.  Nested (crossscale) management system –  the cooperation and coordination of local  (local 
project  team,  Lakshadweep),  national  (BNHS, Mumbai)  and  international  (LEAD  International, 
London) project management could be very effective in delivering ambitious projects in a short 
amount of time, leveraging significant resources, securing resources for project sustainability and 
increasing resilience. However,  this high performance crossscale management system can be 
maintained only when the strengths and boundaries are clear, autonomy is granted within their 
sphere of influence, and there is mutual trust, recognition of achievement, respect and reciprocal 
support. 

7.  Climate change,  and  the  islanders’  vulnerability  to climate change – especially  sea  level  rise 
and increasing sea surface temperature – needs to be addressed as soon as possible. The level 
of awareness of climate change and its immanent threats to Lakshadweep is very low. 

8.  Replication of the successful Agatti MPA process is highly desirable. Based on the encouraging 
results and unanimous support to date our strategy could work in other islands in Lakshadweep 
or beyond in a similar context.



16213029  Conserving giant clams through a community reserve in the Lakshadweep islands 

Darwin Final Project Report – 24 July 2008 24 

Dissemination and communication 

Project results have been disseminated through a wide range of media to address different audience. 

− The primary audience of our dissemination efforts has been the islanders of Lakshadweep as we 
wanted to strengthen project results and facilitate replication. 

− The  secondary  audience  is  a  wider  group,  nonislanders,  including  the  Indian  and  international 
conservation community and the general public to raise awareness, share lessons learned and 
facilitate replication. 

Short  films  (5–25 minutes) have proven  to be highly effective  in disseminating  information  to both  the 
primary and secondary audiences. According to our research in Agatti in 2007–8 and our experience in 
other  islands,  film  is  the most  the popular way of  learning. Films – combined with  ‘seminars’ – play a 
powerful role in consolidating and disseminating project results, raising awareness and identifying needs 
for future projects (see also 4.6: Learning preferences.). 

Dissemination  to  international  agencies,  professional  organisations  happened  through  emedia  by  e 
mailing URLs to download information. LEAD International took the lead on international communication, 
and  sent  out  information  about  the  project  in  LEAD’s  enewsletters  and  listserves  to  over  2,000 
individuals, members of the global LEAD Network, and conservation professionals ( Annex 5, Figure 9, 
10. ). 

The  dissemination  effort will  continue  after  project  completion. The  cost will  be  born  by  partners who 
manage to secure funding. 

5.1  Darwin Initiative identity 

The project was recognised as a distinct project, on its own merits, with a clear identity. Due to BNHS 
staff  longer  (local  staff  full  time) presence  in Lakshadweep during  the project period, and  the  fact  that 
BNHS was  known  to many,  local  community members,  however,  often  referred  to  the  project  as  the 
‘BNHS’ project. 

All local partners (BNHS, local project staff, main stakeholders) are familiar with the Darwin Initiative, and 
aware that the project was funded by the Darwin Initiative. 

The Darwin Initiative (DI) has been acknowledged in several ways in the project: 
− The DI support was acknowledged in all presentations. 
− The DI logo was used in all project results, resource materials and presentations. 
− Annual reports of the Darwin Initiative, DI pens, badges, postcards, and stickers were distributed 

at all training events to all participants. 
− A banner with the project title and the logo of the Darwin Initiative, LEAD International and BNHS 

was displayed during all training events and major community consultations.
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6  Monitoring and evaluation 
The  project  proposal  –  specifically  the  logframe  and milestones  –  was  used  to monitor  progress  and 
make sure the project was on track. Monitoring tools included regular email and phone contact between 
the UK and Indian host in Mumbai, and local partners in Lakshadweep. 

The  halfyear  and  annual  project  reports  provided  opportunities  for  evaluation  and  making  sure  the 
project was on the right track. Project partners used facetoface meetings – i.e. the UK partner’s visit to 
India and the Indian partners’ visit to the UK – to reflect on project results and adjust plans accordingly. 

All training workshops included a formal evaluation at the end (written and discussion). 

Baseline information was collected for giant clams and other marine biodiversity components in Year 1. 
This baseline data has been and will be used to gauge annual environmental changes. 

All evaluations so far – including independent reviews of the annual reports – have been complimentary; 
the project has accomplished its objective. 

In order to monitor the development of some key social aspects of the Agatti community as the ‘resource 
user’  partner  of  the  proposed  comanaged  ‘Agatti  Conservation  Reserve’,  the  project  will  use  the 
following  results  of  the  individual  household  surveys  of  the  socioeconomic  research  (2007/8)  as 
baselines (among other indicators to be established). 

Social baselines for monitoring the success of the ‘Agatti Conservation Reserve’: 

− Most important threats to reef 
− Most important threats to livelihood 
− Reef protection 
− Livelihood improvement 

The project team has conducted an internal evaluation, including a SWOT 22 analysis after Year 2 and 3. 
The SWOT analysis was part of the strategic planning process to sustain project results. There was no 
external evaluation, and there is no plan for it. 

6.1  Actions taken in response to annual report reviews 

Both annual report reviews (Year 1 and 2) appreciated the commendable work done by the project team. 
The reviews congratulated the project and did not raise any questions or issues. LEAD International 
shared and discussed the reviews with the project partners. 

22 SWOT: Strengths, Weaknesses, Opportunities, Threats
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7  Finance and administration 

7.1  Project expenditure 

The project has used the Darwin grant effectively and efficiently. There remains a variance of 1%. 

Figure 5 Overal project budget, expenses and balance 

Budget 
Original 
(Stage2) 

Budget 
Final 

Actual 
Expenses  Variance  Variance % 

Staff  70,654  70,654  71,472  (818)  (1%) 
Rent  16,607  16,607  18,301  (1,694)  (10%) 
Office  5,450  5,450  5,113  337  6% 
Travel & subsistence  14,763  14,763  14,277  486  3% 
Printing  9,087  9,087  8,096  991  11% 
Conferences  4,102  4,102  4,297  (195)  (5%) 
Project promotional material  8,974  8,974  7,548  1,426  16% 
Professional diving services  5,769  5,769  5,753  16  0% 
Training workshops  3,205  3,205  3,354  (149)  (5%) 
Small LEAD consultancies  2,300  2,300  2,258  42  2% 
Production costs of 
manuals 

6,410  6,410 
6,616  (206)  (3%) 

Photography  717  717  723  (6)  (1%) 
Small Consultancies  1,923  1,923  1,322  601  31% 

TOTAL  £149,961  £149,961  £149,129  £831  1% 

Explanation of variation in expenditure +/ 10% of the budget: 
− Rent (10%) due to renting two offices in Lakshadweep: Agatti, Kavaratti. Main project activities 

took place in Agatti, the location of the proposed new marine protected area. The office in 
Kavaratti was necessary to maintain visibility, high profile and access to political support and 
regular communication and cooperation with the offices of Lakshadweep Administration. 

− Printing (11%) due to less printing in Year 1 than anticipated for the training manual. 
− Project promotional material (16%) due to the underspend in Year 3. The Indian host’s USA trip 

was shorter than expected because of a hurricane threat 
− Small consultancies (31%) due to the underspend in Year 1; 

The Darwin Initiative Secretariat has approved the following changes in the budget: 
− From Year 1 to Year 2 carry forward £3,209.00 (3 April 2006, Margaret Okot) 
− From Year 3 to Year 4 carry forward £1,000 by 30 April 2008 (31 March 2008, Lisa Spencer) 

Figure 6 Staff budget and expenditure breakdown 

Yr1  Yr2  Yr3  Yr4  Total 
Project Director (UK)  3,571  3,571  3,571  10,713 
Project Manager (UK)  3,362  3,362  3,362  10,086 
Head of Training (UK)  10,815  5,408  5,408  21,631 
Finance Officer (UK)  966  966  966  2,898 
IT & Communication (UK)  3,862  5,150  9,012 
Project Manager (India)  3,046  3,333  3,846  10,225 
Trainers (India)  1,846  2,025  2,218  6,089 

TOTAL Staff Budget  £23,606  £22,527  £24,521  £0  £70,654 

Actual Staff Expenditure  £24,060  £22,537  £24,876  £71,472 
Variance  (454)  (10)  (355)  (818)
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7.2  Additional funds or inkind contributions secured 

The project attracted 83% matched funds (cash and inkind contribution) and almost 3,500 person days 
volunteer contribution  to augment  the DI grant.  Many of  the  inkind contribution, however, can not be 
really expressed in financial terms, e.g. community contribution. 

Summary 
Total Darwin grant:  £149,961 
Total matched funds:  £124,896 (Figure 7 + 8 + 9) 
Matched funds / DI grant  83% 

Details 
Matched funds committed in Stage 2 proposal:  £101,909 
Matched funds from committed sources:  £ 60,806 (Figure 7 + 8) 
Matched funds from noncommitted sources:  £ 64,090 and 3,498 persondays (Figure 9) 

Figure 7 Matched funds from committed sources (other than Darwin Initiative funding committed in Stage 2 
proposal) 

Yr1  Yr2  Yr3  Committed 
Actual 
Matched 

Staff (Indian Trainers only)  1,846  2,025  2,218  6,089  6,089 

Rent  5,468  5,687  5,697  16,852  21,683 

Office 

Travel & subsistence  1,920  1,920  1,920  5,760  6,806 

Printing  770  770  1,920  3,460  3,460 

Conferences  640  640  640  1,920  4,140 

Project promotional material 

Professional diving services  1,282  1,282  1,282  3,846  3,846 

Training workshops 

Small LEAD consultancies 

Production costs of manuals  1,282  1,282  1,282 

Photography 

Small Consultancies 

TOTAL  £11,926  £13,606  £13,677  £39,209  £47,306 

Figure 8 Matched funds from committed sources (additional to Figure 7) 23 

Source  Committed 
Actual 
Matched 

India's Ministry of Environment and Forest, cash  25,700  0 

WWFIndia two trainers + related infrastructure, inkind  8,000  0 

Indian environmental educator in lieu of WWFIndia  8,000 

Indian Navy and Coast Guards surveys, inkind  10,000  0 

LEAD International office space, inkind  13,500  0 

Smithsonian Institute, USA; Natural History Museum, UK; deskspace, inkind  5,500  5,500 

TOTAL  £62,700  £13,500 

23 Appears only in the text of Stage 2 proposal, not in the budget.
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Figure 9 Notcommitted contribution: additional funds and inkind contribution secured 

Source  Amount 
(INR) 

Amount 
(£) 

Notes 

ICICI Bank  500,000  6,410  Cash for three cameras and underwater cases 

Alder Pharmaceuticals  50,000  641  Cash for books 

Department of Science and 
Technology, Administration of 
Lakshadweep, India 

500,000  6,410  Inkind by waving fees for the production of three 
documentary films: 
1.Lakshadweep promotional film 
2.'Our Islands' 
3.Climate change 

Centre for Environmental Education, 
Video Resource Centre, India 

10,000  128  Cash for ‘Traveling Film Festival on Environment 
in Lakshadweep’ including screening and 
discussing environmental films on three  islands: 
Kavaratti, Agatti, Bitra 

Duke University  2,500  Cash for film on sea turtle; received after March 
2008 

BNHS  2,500  Cash for community consultations in Agatti in Year 
3: honorarium for 8 community facilitators (12 
months, £32/month/facilitator, 8 facilitators) 

Regional Environmental Centre for 
Central and Eastern Europe 

1,000  Inkind contribution: ‘Green Pack’ – Education for 
sustainability resource kit for teachers 

Oil and Natural Gas Corporation Ltd 
(ONGC), India 

12,500  Cash for documentary film on climate change and 
coral reef. 

Whitley Fund for Nature  30,000  Setting up a network of comanaged MPAs in 
Lakshadweep. Received in July 2008 

HSBC  2,000  Cash for Agatti community for sustainable 
livelihood improvement and capacity development 
activities. Received after in July 2008 

TOTAL  £64,090 

Figure 10 Notcommitted contribution: Persondays volunteered for the project 

Source  Personday  Notes 

Biroba Films, India  14  Director: production of ‘Our Islands’ film 

HSBC Next Generation Development 
Programme 

130  13 HSBC managers (10 days, 13 person) 

UK consultant  312  Additional time (12 days/month, 26 months) 

LEAD Fellows  30  6 LEAD Fellows; 5 days/person 

Lakshadweep's citizens 
3,000 

50 volunteers; 20 days/person/year; 3 years 

Peerreviewers of Agatti Management Plan and 
Species Conservation Plan 

12 

Time of 2 reviewers; 6 days/reviewer; 

TOTAL  3,498
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7.3  Value of Darwin Initiative funding 

The Darwin Initiative has enabled the UK and the host country partner to implement a new conservation 
institution – the first comanaged marine reserve  in India. 

Although the Indian Wildlife (Protection) Act 1972 has made a provision for comanaged protected areas, 
they have been implemented only in terrestrial ecosystems. DI funds has made it possible to implement 
the first comanaged marine reserve in India, and set standards for establishing similar protected areas 
in the future. DI has enabled the partners to experiment with new ideas and apply innovative approaches 
to conservation. 

The project has been extremely cost effective and offered great value for money due to its: 
− considerate and efficient use of the Darwin Initiative support 
− large group of volunteers and their contributions 
− more than projected additional funds and inkind support ( 7.2.) 

For example, having saved on the UK project staff travel expenses in India, local project staff members 
from Lakshadweep could visit the UK for professional development. The UK expenses were kept to a 
minimum by inkind support from LEAD International staff members with housing, transportation, etc.
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Annex 1  Report of progress and achievements against final project logical framework for the life of the 
project 

1 April 2005 – 30 April 2008 

Project summary  Measurable Indicators  Progress and Achievements  Actions required/planned 

Goal 

To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but constrained in resources to achieve 
− The conservation of biological diversity 
− The sustainable use of its components 
− The fair and equitable sharing of the benefits arising out of the utilisation of genetic resources 

Purpose 

Conservation of globally threatened giant 
clams and other marine biodiversity, 
through a participatory approach in the 
establishment of the ‘Agatti Conservation 
Reserve’ in the Lakshadweep Islands, 
India. 

1 Conservation reserve designated for 
certification by yr 3 

1a  Unanimous support from government 
officials and community members of Agatti 
island 

1b  Agatti Panchayat (elected island 
government) submitted the Administrator of 
Lakshadweep a formal proposal (Jan 2008) 
to establish the ‘Agatti Conservation 
Reserve’ 

2c  ‘Agatti Conservation Reserve’ proposal 
is under official consideration by the 
Administration of the Union Territory of 
Lakshadweep 

1a  Lakshadweep Administration 
recommends Indian Government’s Ministry 
of Environment and Forest the designation 
of ‘Agatti Conservation Reserve’. 

1b Official notification by Indian 
Government of intention to designate the 
Agatti Conservation Researve under the 
Wildlife (Protection) Act 1972 

2 Evidence of recovery of 
2a  giant clams* 
2b  fish stocks within the reserve 
and the lagoon* 

*measurable five yrs after the 
reserve’s designation 

2a  Survey reports for giant clam (yr1&yr2 
&yr3) are available for Agatti (MPA) and 
Kavaratti (reference)  and and other reefs in 
Lakshadweep; 

Giant clams have been identified by 
Ministry of Environment and Forest, 
Government of India as one of the five 
flagship species for conservation and 
recovery for the next five years (not 
finalised) 

2a  Surveys for giant clam continue 
annually for Agatti, Kavaratti and other 
selected reefs 

2b  Bait fish stock assessment 
2c  Optimum bait fish/tuna catch ratio
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Outputs 

Plan  Indicator  Progress (including means of verification) 

Output 1. Research: Ecological & biological 
data on clams gathered & analysed 

Baseline data by yr 1, annual monitoring 
data in subsequent years 

Completed 
Baseline surveys & subsequent annual survey reports are sent to Darwin Initiative: 

− Species Conservation Action Plan: Final Report 
− ‘Agatti Conservation Reserve’ Management Plan:Yr2 Annual Report 

Output 2. Local community capacity 
developed for management of the 
conservation reserve 

125 local people trained in management of 
Community Reserve by yr 3 

Completed 
Ongoing and postproject training monitoring & evaluation reports, and training materials 
are sent to Darwin Initiative: 

− Ecotourism Training Manual: Yr1 Annual Report Annex 9 
− Community Facilitators Training Manual I.: Yr2 Annual Report Annex 5 
− Community Facilitators Training Manual II. Available on request 

Results of capacity development by output indicators 
− 40 local people trained in sustainable tourism and survey methods 
− 10 Community Facilitators were trained in 32 training sessions on setting up and 

managing a marine protected area. Community Facilitators have the capacity and 
training materials to work with the local community to manage the proposed 
‘Agatti Conservation Reserve’ and replicate the process in other islands of 
Lakshadweep 

− 3 locally relevant training materials were developed in close collaboration with 
local community members 

− 2 local project staff members participated in international professional 
development events on managing conservation areas 

Output 3. Management plan for reserve 
being implemented 

a – Reserve management plan by yr2 
b  Appointment of reef & fish wardens & 
task force by yr3 

Completed 
a  Community Reserve Management Plan peerreviewed, disseminated, copy sent to 
Darwin Initiative: 

− ‘Agatti Conservation Reserve’ Management Plan:Yr2 Annual Report Annex 
b – Reef & fish wardens & task force will be appointed when the ‘Agatti Conservation 
Reserve’ is officially endorsed by the Administrator of Lakshadweep 

Results of capacity development by output indicators: 
− 1,940 local people (55% of Agatti island’s adult population) were engaged in 

participatory planning and comanaging the ‘Agatti Conservation Reserve’ 
Output 4. Tourism plans for reserve 
developed 

Island carrying capacity mapped and 
tourism plan produced by yr 2 

Completed 
Island carrying capacity is mapped, guidelines for planning are produced, copy sent to 
Darwin Initiative: 

− Guidelines for Sustainable Tourism in Agatti
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Output 5. Dissemination of project results 
and lessons learned 

Final Project Report produced, findings 
presented at international conferences, 
video documentary screened. 

Completed 
− Final project report produced, submitted to Darwin Initiative 
− Project website:  http://www.lead.org/page/89 
− Promotional and documentary films are downloadable from project website 
− ‘Our Islands’ documentary film is screened on all ships between mainland India 

and Lakshadweep 
− List of national and international events where the project was presented: Final 

Report Appendix III. Publications, Presentations 
− Project findings disseminated to the LEAD Network of 2,000 sustainable 

development practitioners in over 85 countries 
In progress 

− Paper on research findings published peer reviewed journals including The 
Journal of Malacology, The Journal of Bombay Natural History Society, and The 
Veliger
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Annex 2  Project’s final logframe, including criteria and indicators 

Project summary  Measurable indicators  Means of verification  Important assumptions 

Goal 
To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but poor in resources to achieve 

− the conservation of biological diversity, 
− the sustainable use of its components, and 
− the fair and equitable sharing of the benefits arising out of the utilisation of genetic resources 

Purpose 

Conservation of globally 
threatened Giant Clams and 
other marine biodiversity, 
through a participatory 
approach in the 
establishment of a 
communitybased marine 
protected area (community 
or conservation reserve) in 
the Lakshadweep Islands, 
India 

1. Communitybased reserve 
designated for certification by 
yr3 

2. Evidence of recovery of 
a  giant clams* 
b  fish stocks within 
reserve and lagoon* 

*measurable five yrs 
after the reserve’s 
designation 

1. Official notification by Indian 
Government of intention to 
designate area as a 
Community Reserve under the 
Wildlife (Protection) Act 1972 

2. Baseline survey report and 
subsequent annual survey 
reports for 
a  giant clam 
b  fish catch 

1. The government is willing to declare the area as a conservation reserve 

2. External environmental conditions (hurricanes, floods) do not alter significantly 
the biodiversity of the proposed area and do not delay the process of setting up 
a marine protected area.
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Outputs 

1. Research: Ecological & 
biological data on clams 
gathered & analysed 

1. Baseline data by yr 1, Annual 
monitoring data in subsequent 
years 

1. Copies of baseline surveys 
& subsequent annual survey 
reports sent to Darwin Initiative 

1. Authorization of research by appropriate authorities 

2. Local community capacity 
developed for management 
of communitybased reserve 

2. 125 local people trained in 
management of Community 
Reserve by yr 3 

2. Ongoing and postproject 
training monitoring & 
evaluation reports, and training 
materials 

2. Community actively participates 

3. Management Plan for 
Reserve being implemented 

3. a) Management Plan for the 
Reserve by yr 2 
b) Appointment of reef & fish 
wardens & task force by yr 3 

3. Community Reserve 
Management Plan published, 
and copy sent to Darwin 
Initiative 

3. Community willing to implement the Management Plan 

4. Tourism plans for Reserve 
developed 

4. Island carrying capacity 
mapped and tourism plan 
produced by yr 2 

4. Tourism Plan and copies of 
all other publications sent to 
Darwin Initiative 

4. Tourism sector & local community respond positively 

5. Dissemination of project 
results and lessons learned 

5. Project Report produced, 
findings presented at 
international conferences, video 
documentary screened, website 
developed 

Activities 
Activity Milestones (Summary of Project Implementation Timetable) 

1a MoU signed 

Field station functional in 
1b Kavaratti 
1c Agatti 

1.4.2005  31.8.2005 Completed 

1.4.2005  30.4.2008 Completed 
1.4.2006  30.4.2008 Completed 

2 Training project staff  1.6.2005 – 13.3.2006 Completed 
3 Gathering baseline 
information on clams & 
Annual monitoring 

1.11.200531.3.2006; 1.12.200631.3.2007; 1.11.200731.12.2007 Completed
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4a Identifying Reserve 
4b Designating Reserve 

1.4.2006  31.7.2006 Completed 
1.1.2008 – 30.4.2008 In progress 

5. Community capacity 
building & consultations & 
household surveys 

1.6.2006 – 31.3.2008 Completed 

6. Conservation Reserve 
management plan 
a Preparing 
b Implementing 

1.1.2007  30.4.2007 Completed 

1.5.2007 30.4.2008 (selected volunteer efforts) In progress 
7. Measuring Agatti’s 
carrying capacity to support 
tourism 

1.4.2006  7.31.3.2007 Completed 

8. Local Governing Council 
and Assessment Task Force 
established 

In progress
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Annex 3  Project contribution to Articles under the CBD 

Project Contribution to Articles under the Convention on Biological Diversity 

CBD Number and Article  %  Description of relevant activities of CBD article 

8. Insitu Conservation  40 − Establish systems of protected areas with guidelines for 
selection and management; 

− Promote protection of habitats; 

− Restore degraded ecosystems and recovery of threatened 
species; 

− Ensure compatibility between sustainable use of resources and 
their conservation; 

− Protect traditional lifestyles and knowledge on biological 
resources. 

12. Research and Training  40 − Establish programmes for scientific and technical education in 
identification, conservation and sustainable use of biodiversity 
components; 

− Promote research contributing to the conservation and 
sustainable use of biological diversity, particularly in developing 
countries (in accordance with SBSTTA recommendations). 

‘Other’ 

(see details below in italics) 

20 

7. Identification and Monitoring  5 − Identify and monitor components of biological diversity, 
particularly those requiring urgent conservation; 

− Identify processes and activities that have adverse effects; 
maintain and organise relevant data. 

10. Sustainable Use of 
Components of Biological 
Diversity 

10 − Protect sustainable customary uses; 

− Support local populations to implement remedial actions; 

− Encourage cooperation between governments and the private 
sector. 

13. Public Education and 
Awareness 

5 − Promote understanding of the importance of measures to 
conserve biological diversity and propagate these measures 
through the media; 

− Cooperate with other organisations in developing awareness 
programmes. 

Total %  100%
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Annex 4  Standard Measures 

Code 
Total to date (reduce box) 

Yr1  Yr2  Yr3  Total  Details 

Training Outputs 
1a  Number of people to submit PhD thesis 
1b  Number of PhD qualifications obtained 
2  Number of Masters qualifications obtained 
3  Number of other qualifications obtained  3  3  Indian project staff: SCUBA 

PADI Advance Open Water 
Diving 

4a  Number of undergraduate students 
receiving training 

2  100  102  Indian students from mainland 
and USA 

4b  Number of training weeks provided to 
undergraduate students 

1  1  Training camp for marine 
biodiversity awareness 

4c  Number of postgraduate students receiving 
training (not 13 above) 

4d  Number of training weeks for postgraduate 
students 

5  Number of people receiving other forms of 
longterm (>1yr) training not leading to 
formal qualification( i.e not categories 14 
above) 

3  2  2  7  Indian project staff: project 
management 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

40  40  80  Indian volunteers received 
training for fieldwork (giant clam 
and coral survey) 

6b  Number of training weeks not leading to 
formal qualification 

3  3 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

3  3  Indian staff received training on 
communitybased conservation, 
environmental education and 
ecotourism 

6b  Number of training weeks not leading to 
formal qualification 

4  4 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

35  35  Indian youths received training 
on ecotourism 

6b  Number of training weeks not leading to 
formal qualification 

4  4 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

4  4  Indian staff received training on 
comanagement, community 
based conservation and 
facilitating community 
engagement 

6b  Number of training weeks not leading to 
formal qualification 

5  5 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

1000  500  1500  Indian students received 
awareness raising trainings on 
various environmental and 
conservation issues, including 
biodiversity and 
the role of reefs in their 
livelihood 

6b  Number of training weeks not leading to 
formal qualification 

1  1  2 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

8  8  Indian youths received training 
on comanagement, community 
based conservation and 
community facilitation
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Code 
Total to date (reduce box) 

Yr1  Yr2  Yr3  Total  Details 

6b  Number of training weeks not leading to 
formal qualification 

8  8  Indian tourguides received 
training on ecotourism 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

15  15 

6b  Number of training weeks not leading to 
formal qualification 

1  1 

6a  Number of people receiving other forms of 
shortterm education/training (i.e not 
categories 15 above) 

2000  2000  Indian community members from 
10 islands participated in 
awareness raising sessions and 
training on comanagement, 
including biodiversity and 
conservation issues, and the 
role of reefs in their livelihood 

6b  Number of training weeks not leading to 
formal qualification 

20  20 

7  Number of types of training materials 
produced for use by host country(s) 

1  1  2  4  Training manuals: 
− Ecotourism 
− MPA Management I 
− MPA Management II 
− Environmental Education 

Research Outputs 
8  Number of weeks spent by UK project staff 

on project work in host country(s) 
4  5  4  13 

9  Number of species/habitat management 
plans (or action plans) produced for 
Governments, public authorities or other 
implementing agencies in the host country 
(s) 

1  1  2 − Agatti MPA Management 
Plan 

− Giant Clam Species 
Management Plan 

10  Number of formal documents produced to 
assist work related to species identification, 
classification and recording. 

1  2  2  5  Posters 
− Cowries 
− Schedule I Mollusca 
− Giant clam III 
− Indian Spiderconches 

11a  Number of papers published or accepted 
for publication in peer reviewed journals 

11b  Number of papers published or accepted 
for publication elsewhere 

1  1  2  4 

12a  Number of computerbased databases 
established (containing species/generic 
information) and handed over to host 
country 

7  1  8 

12b  Number of computerbased databases 
enhanced (containing species/genetic 
information) and handed over to host 
country 

13a  Number of species reference collections 
established and handed over to host 
country(s) 

7  7 

13b  Number of species reference collections 
enhanced and handed over to host 
country(s)
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Dissemination Outputs 
14a  Number of conferences/seminars/workshops 

organised to present/disseminate findings from 
Darwin project work 

14b  Number of conferences/seminars/ workshops 
attended at which findings from Darwin project work 
will be presented/ disseminated. 

9 

15a  Number of national press releases or publicity 
articles in host country(s) 

4 

15b  Number of local press releases or publicity articles in 
host country(s) 

3 

15c  Number of national press releases or publicity 
articles in UK 

15d  Number of local press releases or publicity articles in 
UK 

16a  Number of issues of newsletters produced in the host 
country(s) 

16b  Estimated circulation of each newsletter in the host 
country(s) 

16c  Estimated circulation of each newsletter in the UK 
17a  Number of dissemination networks established 
17b  Number of dissemination networks enhanced or 

extended 
18a  Number of national TV programmes/features in host 

country(s) 
‘Our Islands’ documentary is 
screened on various islands 
regularly. 

18b  Number of national TV programme/features in the UK 
18c  Number of local TV programme/features in host 

country 
3 

18d  Number of local TV programme features in the UK 
19a  Number of national radio interviews/features in host 

country(s) 
2 

19b  Number of national radio interviews/features in the 
UK 

1 (Hungary) 

19c  Number of local radio interviews/features in host 
country (s) 

19d  Number of local radio interviews/features in the UK 

Physical Outputs 
20  Estimated value (£s) of physical assets handed over 

to host country(s) 
21  Number of permanent educational/training/research 

facilities or organisation established 
1 

22  Number of permanent field plots established  165 transects 
23  Value of additional resources raised for project  £124,896 + 3,498 persondays
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Annex 5  Publications 

Figure 11 Publications 
(*) all publications and other material that are included with this report 

Type *  Detail  Notes  Publishers  Available from  Cost 
£ 

manual  Andrea Deri et al: EcoTourguide 
Training Manual (TOT), 2005 

manuscript  LEAD, BNHS  andrea@lead.org 
http://www.lead.org/page/202 

free 

manual  Andrea Deri et al: Setting up an 
MPA in Agatti, Training Manual, 
2007 

manuscript  LEAD, BNHS  andrea@lead.org  free 

manual  Andrea Deri et al: MPA 
Management in Agatti, Training 
Manual, 2008 

manuscript  LEAD, BNHS  andrea@lead.org  free 

manual  Andrea Deri et al: MPA 
Management Plan for the ‘Agatti 
Conservation Reserve’, Discussion 
Document, 2007 

manuscript 
(peer 
reviewed) 

LEAD, BNHS  andrea@lead.org 
dapte@bnhs.org 
idreesbabu@gmail.com 

free 

manual*  Deepak Apte et al: Giant Clam 
Species Conservation Action Plan, 
2008 

manuscript 
(under peer 
review) 

BNHS  dapte@bnhs.org 

manual*  Andrea Deri et al: Guidelines: 
Sustainable Tourism in Agatti, 2008 

manuscript  LEAD, BNHS  andrea@lead.org 
http://www.lead.org/page/202 

free 

manual  Dr. Arun R. Joshi, Andrea Deri: 
Environmental Education, In 
service Teacher Training Resource 
Kit, 2008 

manuscript 
(work in 
progress) 

BNHS, LEAD  andrea@lead.org 
dapte@bnhs.org 

free 

report  The story of ‘Project Giant Clam’ in 
Lakshadweep 

manuscript 
(Malayalam, 
to be finalized 
by August 
2008) 

LMRCC, LEAD  idreesbabu@gmail.com 
jaferhisham@gmail.com 

free 

newspaper  Aditya Ghosh: Country’s first 
marine reserve planned: Islands of 
Lakshadweep can become a model 
of communitybased conservation, 
4 May 2008 

Hindustani 
Times, India 

electronic news  India’s first marine reserve 
Sea Web’s Asia Pacific Ocean 
News May 2008 
June 2008, Vol. 1, No. 1 

Summary of 
Aditya 
Ghosh’s 
article in 
Hindustani 
Times 

Sea Web  http://www.seaweb.org/progr 
ams/asiapacific/SeaWeb 
ProgramsAsiaPacificE 
newsletterLibrary.php 

free 

article  Andrea Deri, Deepak Apte, Idrees 
Babu: Coral reefs in the 
Lakshadweep Archipelago: ‘Agatti 
Conservation Reserve’. Reef 
Encounter #36,  June 2008 

International 
Society for Reef 
Studies 

http://www.fit.edu/isrs/docum 
ents/ReefEncounter36June2 
008.pdf 

free 

article  Deepak Apte: Lakshadweep: The 
Treasure Island, 2005. Green 
Governance 

BNHS  www.bnhs.org 

article  Deepak Apte: Blue Planet, 2006. 
Green Governance 

BNHS  www.bnhs.org 

article  Deepak Apte: Giant Clams, 2006. 
Green Governance 

BNHS  www.bnhs.org 

article  Idrees Babu: Ornamental Fish as a 
Community Enterprise, 2006. 
Green Governance 

BNHS  www.bnhs.org 

article  Avani Patel: Lakshadweep present 
and future: Growing or dying with 
climate change?, 2006. Green 
Governance 

BNHS  www.bnhs.org 

film  Project Giant Clam, 2006  5’ in English  LEAD, BNHS  http://www.lead.org/page/302 
film  Our Islands, 2007  25’ in English, 

Malayalam 
LEAD, BNHS  http://www.lead.org/page/302 

film  Climate change  In progress, 
release:  2009 

ONGC, BNHS  dapte@bnhs.org

eilidh-young
Rectangle

eilidh-young
Rectangle



16213029  Conserving giant clams through a community reserve in the Lakshadweep islands 

Darwin Final Report – 24 July 2008 41 

film  Sea turtles  In progress  Duke University, 
BNHS 

dapte@bnhs.org 

poster  Cowry  BNHS  http://www.lead.org/page/284 
poster  Octopus  BNHS  http://www.lead.org/page/284 
poster  Schedule I Mollusca  BNHS  http://www.lead.org/page/284 
poster  Project Giant Clam I  BNHS  http://www.lead.org/page/284 
poster  Project Giant Clam II  BNHS  http://www.lead.org/page/284 
poster  Indian Spiderconches  BNHS  http://www.lead.org/page/284 
postcards  12 postcards of seascapes and 

marine species of Lakshadweep 
BNHS  http://www.lead.org/page/285 

sticker  Save Giant Clam  BNHS  http://www.lead.org/page/287 

Project team members actively looked for formal and informal opportunities of presenting project results 
to promote the project as well as to receive feedback. Some of the most significant formal presentations 
are shown in Figure 12. 

Figure 12 Presentations 

Event  Date  Location 
Natural and Cultural Heritage of Coastal Zones, 
Cambridge Centre for Landscape and People, 
University of Cambridge 

July 2008  Cambridge, UK 

Resilience Conference 2008  April 2008  Stockholm, Sweden 
Department of Environment and Forests  April 2008  Lakshadweep 
Bombay Natural History Society  April 2008  Mumbai, India 
HSBC Next Generation Programme  February 2008  MumbaiCochiAgatti, India 
Administrator, UT Lakshadweep  February 2008  Lakshadweep 
M.S. University  February 2008  Baroda, Gujarat, India 
Ruparel College  January 2008  Mumbai, India 
STAPCOR  January 2008  Kadmat, Lakshadweep, India 
Department of Science and Technology  December 2007  Lakshadweep 
Hungarian National Radio ( Env. Channel)  December 2007  Hungary 
Ramnarain Ruia Collage  December 2007  Camp at Lakshadweep 
Smithsonian Institute  August 2007  Washington D.C., USA 
Cambridge Conservation Forum Marine Group  July 2007  Cambridge, UK 
Malacology Division, Natural History Museum  July 2007  London, UK 
LEAD International  July 2007  London, UK 
International Malacological Congress  July 2007  Antwerp, Belgium 
Geer Foundation  June 2007  Gujarat, India 
Bombay Natural History Society  April 2007  Mumbai, India 
Green Peace  February 2007  Delhi, India 
Alternative School for Economics  January 2007  Budapest, Hungary 
SouthAsia Reef Resilience Workshop  January 2007  Sri Lanka 
LEAD International  October 2006  London, UK 
Darwin Initiative Workshop  October 2006  London, UK 
University of Mumbai  Sept 2006  Mumbai, India 
Darwin Initiative 16214057  August 2006  Bali, Indonesia 
Bombay Natural History Society  April 2006  Mumbai, India 
IMPAC Marine Park Congress  October 2005  Australia 
CCI  June 2005  Madurai, India 
Ministry of Environment and Forest  May 2005  Kanyakumari, India 
Bombay Natural History Society  April 2005  Mumbai, India

eilidh-young
Rectangle
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Annex 6  Darwin Contacts 
Ref No  16213029 

Project Title  Conserving giant clams through a community reserve in the 
Lakshadweep islands, India 

UK Leader Details 

Name  Dr. Simon Lyster, Chief Executive, LEAD International 

Role within Darwin Project  Project Leader 

Address  LEAD International 
Sundial House 
114 Kensington High Street 
London W8 4NP 
UK 

Phone  +44 (0) 207 938 8718 

Fax  +44 (0) 207 2202910 

Email  simon@lead.org 

Other UK Contact 

Name  Andrea Deri, Senior Consultant, LEAD International 

Role within Darwin Project  Overall  project  management,  capacity  development,  community 
development,  tourism,  socioeconomic  research,  international 
coordination  and  networking,  additional  fundraising,  communication 
(including website development) 

Address  LEAD International 
Sundial House 
114 Kensington High Street 
London W8 4NP 
UK 

Phone  +447841434743 

Fax  +44 (0) 207 2202910 

Email  andrea@lead.org, andreaderi@btinternet.com 

Partner 1 

Name  Deepak Apte, Assistant Director 

Organisation  Bombay Natural History Society 

Role within Darwin Project  Project  management  in  India,    principal  investigator  of  giant  clam 
research,  capacity  building  for  field  studies,  local  and  national 
advocacy, clearances, additional fundraising 

Address  Bombay Natural History Society 
Hornbill House, S.B. Singh Road, 
Mumbai 400 023 
India 

Phone  +91(22)22821811 

Fax  +91 (22) 22837615 

Email  bnhs_conservation@vsnl.net; dapte@bnhs.org
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Partner 2 

Name  Idrees Babu K.K., Senior Research Fellow 

Organisation  Bombay Natural History Society 

Role within Darwin Project  Leading the local coordination and implementation of all project 
activities in Lakshadweep 

Address  Bombay Natural History Society, Kavaratti Field Station 
Kavaratti, Lakshadweep, India 

Phone  +91 (0) 9447192561 

Email  idreesbabu@gmail.com
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Annex 7  Supporters 

We  would  like  to  acknowledge  and  thank  all  those  who  supported  this  incredible  journey  with  their 
professionalism, ideas, creativity, longterm view, hospitality, friendship, support, long hours of hard work 
and  enthusiasm.  The  list  below  is  inevitably  missing  people  who  played  very  important  roles:  we 
apologise for the oversight, and wish to express our gratitude for their generous contribution. 

Community members of Lakshadweep 

Panchayats of Agatti and other islands, Union Territory of Lakshadweep, India 

Project staff members 
− Idrees Babu K.K., Kalpeni, Senior Research Fellow 
− Karamathulla Sahib, Agatti, Junior Research fellow. 
− Shamshad Hadeer, Bitra, Field Assistant 
− Ilthuthmish Nasarulla, Chetlath ,Field Assistant 
− Jafer Hisham, Androth ( 20052006) 
− Avani Patel, Gujarat (20062007) 

IAS 
− Mr. B.V. Selvaraj, IAS, Administrator, Union Territory of Lakshadweep 
− Mr. Parimal Rai, IAS, ex Honourable Administrator, UTLakshadweep 
− Mr. Madhup Vyas, IAS, CDC 
− Mr. Santosh Mathews, IAS, LEAD Fellow 
− Dr. Sugadhan, IAS, Joint Secretary (UT), Ministry of Home Affairs, Government of India 

Mr. Vinod Rishi exInspector General (WL) 
Mr. Aseem Srivastava, exDy. IG (WL), Ministry of Environment and Forests, Government of India 
Mr. George Jecob, IFS, exDCF 
Mr. Ritu Raj Singh IFS, exDCF 

Indian Navy 
Indian Coast Guard 

Ministry of Environment and Forests, Government of India, New Delhi, India 
Ministry of Home Affairs, Government of India, New Delhi, India 
National Biodiversity Authority, Government of India, New Delhi, India 

Administration of Union Territory of Lakshadweep, India especially 

Department of Environment and Forests 
− Mr. G. Kumar, DCF 
− Mr. Abdu Rahman, Environmental Warden 

Department of Science and Technology 
− Dr. S.I Koya, Director 
− Mr. Taha P.I , Technical Assistant 
− Mr. Raziya , Technical Assistant 
− Mr. P. Pookoya, Technical Officer 
− Mr. Mohammad Ali Kunnachada, Boat Lascar 
− Mr. Rafeeque 

Department of Agriculture 
− Dr. C.P Hamza Koya, C.D.O. 

Department of Education 
− Dr. Hameed Koya
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Department of Ports 
Department of Public Works 
Department of Tourism 

Office of the Additional District Magistrate 
− Mr. A.K. Tewari 
− Mr. Ashish Mohan 

Constituency Office of Lakshadweep M.P. 

SPORTS (Society for Promotion of Nature Tourism & Sports), Lakshadweep 

Agatti island 
− Mr. Abou Rahiman T.P. 
− Mr. Ahmmed Koya, AIBER 
− Mr. Anwar Sadique P. K., Community Facilitator 
− Mr. Abdul Jabbar T.P.I. 
− Mr. Abdul Nazer M.I 
− Mr. Abdul Rahiman C.K. 
− Mr. Abdul Shukoor 
− Mr. Ayoob, Community Facilitator 
− Mr. Kajol Faisal K 
− Mr. Fathhulla  GHS 
− Ms. Hajera: Community Facilitator 
− Mr. Hakeem S.M., Agatti Coral Reef Monitoring Network 
− Ms. Hameeda 
− Ms. Haseena: Community Facilitator 
− Ms. Howlath M.I. 
− Mr. Ibrahim B.C 
− Mr. Kamarudeen.K 
− Mr. Kasmi .K., Photographer; Agatti Coral Reef Monitoring Network 
− Mr. Mohammed Nazeer M.P 
− Mr. Fasalu Rahman .K 
− Ms. Shaharban K. Chairperson 
− Ms. Sabeena: Community Facilitator 
− Mr. Salahuddin: Community Facilitator 
− Mr. Shooker: Community Facilitator 
− Mr. Shamshudin. P 
− Mr. Shamsu KP 
− Ms.Tajunnisa: Community Facilitator 
− Mr. Thajudheen M.I 
− Mr. Ummer Farook TKP 
− Mr. Ukeena PPC 

Amini island 
− Dr. Mohhamed Khaleel Khan 
− Dr. Adul Bari 

Androth island 
− Mr. Muhsin 

Bangaram island 
− Mr. Abdu Salam T.P. SPORTS 
− Mr.Koyamon , Casino 
− Mr.Nisam 
− Mr.Salam TP
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Bitra island 
− Mr. Ahmed Koya C.P, Lascar 
− Mr. Muhsin  Cooperative Inspector 

Chetlat island 
− Mr. Ahmmed Haji. K.K. 
− Mr. Ahmmed M 
− Mr. Mohammed Hussain K.I 
− Mr. Sharaffudin 

Kadmat island 
− Mr. Aboo Thalhath .B SPORTS 
− Mr. Aboobacker .K, SPORTS 
− Mr. Aleel  Akbar M.C , water sports instructor, Department of Tourism 
− Mr. Basheer .V C.K SPORTS 
− Mr. Jafer Khan K.C 
− Mr. Latheef  P.P, Chair, Society for the Rehabilitation of Handicapped and Destitute 
− Mr. Sayed Mohammed, Sub Inspector 
− Mr. Seemant Saxena, Laccadive Dive Centre 

Kalpeni island 
− Mr. Ashraf K.C 
− Mr. Baljeet 
− Mr. Hamza Koya P.I Kalpeni, Police Constable. 
− Mr. Haris 
− Mr. Sadiq Ali K.K 
− Mr. Saheer Hussain 
− Mr. Shajahan, AE 
− Mr. Shikander Hussain 

Kavaratti island 
− Mr. Abdulla Koya P.P. 
− Mr. Abdu 
− Mr. Achada Ahmmed, Chairperson, Dweep Panchayat 
− Mr. Ameer M.C. 
− Mr. Ameer P.V. 
− Mr. Anwar 
− Mr. Ashique P 
− Mr. Ashraf 
− Dolphin Dive Centre, SPORTS 
− Mr. Sunil Ghavnalkar 
− Galaxy Club 
− Gold  Star Club 
− Mr. Gopi Naidu 
− Mr. Hussain P.A., Field Assistant 
− Mr. P.K. Kasali 
− Kavaratti Paurasamithi, Lakshadweep, India 
− Lakshadweep Cultural Organization. 
− Lakshadweep Marine Research and Conservation Centre (LMRCC) 
− Mr. Mohammed Irshad B.K. 
− Mr. Mohammed Haneefa, Drawing Teacher, GGHS 
− Mr. Moosa 
− Mr. Mohammed Koya, Boat Building Yard Superintend, Fisheries Kavaratti. 
− Mr. Muhammad 
− Mr. Muthu Koya. C.C. Health Club 
− Mr. Sayed Naseer P.P
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− Naval Detachment 
− Nehru Yuva Kendra 
− Sandy Beach Ecotourism and Cultural Society 
− Mr. Shajahan K.K. IRBn 
− Mr. Shaukat Ali K.C. 
− Mr. P. Koya, SPORTS 
− Mr. Pookoya 
− P.K. Sayed Ali. NCC, Officer, GHS 
− Mr. Saleem.K.P, Dolphin Dive Center 
− Mr. Sameer 
− Mr. Shafi U.P. SPORTS 
− Ms. Sunidha 
− Mr. Taha M.I. 
− Mr. Venkatesh ,LCRMN 
− Ms. Vibhuti Dedhia 

Kiltan island 
− Mr. Abdulla, T , Kiltan Studio 
− Mr. Mohammed Rafee B.I, 
− Mr. Munavver Hussain. A.P 
− Mr. Sayed Mohammed Koya. K.P, 

Minicoy island 
− Mr. Arif  CPCRI 
− Mr. L.G. Ibrahim 
− Mr. Mohammed Rafeeq, Canning Factory 
− Mr. Yunus 

The project team has created productive relationships with a long list of national, regional and 
international organisations and individuals committed to biodiversity and sustainable livelihoods. We are 
grateful to all of them for their constructive suggestions and contribution to the conservation of 
biodiversity and improvement of livelihood in Lakshadweep. 

Biroba Film, Pune, India 
− Mr. Wasim Maner 

Blue Ventures, London, UK 
− Mr. Alasdair Harris 

Bombay Natural History Society, India 
− Dr. Asad Rahmani, Director 
− Mr. J.C. Daniel, Honorary Secretary 
− Mr. Rushikesh Chavan 
− Ms. Nishigandha Pednekar 
− Dr. Arun R. Joshi, Thane 

Cambridge Conservation Forum Marine Group, Cambridge, UK 
Centre for Environmental Education, Video Resource Centre, Ahmedabad, India 
Centre for Marine and Fishery Studies, Syiah Kuala University, Indonesia 
Centre for Social Markets, Kolkata, India & London, UK 

− Dr Malini Mehra 
Coral Cay Conservation Ltd, London, UK 
CORDIO (Coral Reef Degradation in the Indian Ocean) 
Darwin Centre Live, Natural History Museum, London, UK 

− Stephen Roberts 
Department of Fisheries and Aquatic Research, Sri Lanka 
Diveline Dive Centre 

− Jens Sakel 
− Beatrice Bippus 

Duke University, USA
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E3G, London, UK 
− Dr John Ashton 

Earth Care Films, New Delhi, India 
− Krishnendu Bose, LEAD Fellow 
− Ms Sunayana Ganguly 

Field Studies Council, with their Darwin Initiative Project, Shrewsbury, UK 
− James Hindson 
− Steve Tilling 
− Steve Bunce 

Girija Godbole, Consultant, India, LEAD Fellow 
Global Footprint Network, Canada 

− Dr. Mathis Wackernagel 
Global Islands Network, UNEP 

− Dr Arthur Lyon Dahl 
Green TV, London, UK 

− Mike Lamond 
Hariott Watt University, with their Darwin Initiative Project, Edinburgh, UK 
HSBC Future Generation Development Programme 

− Vanessa Bateson, HSBC, UK 
− Gareth Boardman, HSBC, Switzerland 
− Cari Caldwell, Future Considerations, UK 
− John Camardo, HSBC, USA 
− Janine Chow, HSBC, Canada 
− Oscar Jimenez Diaz, HSBC, Colombia 
− Adela Kim, HSBC, USA 
− Cara Ann MacGregor, HSBC, UK 
− Christiano Marchesini, HSBC, Mexico 
− Helena McDonnell, HSBC, Brazil 
− Fabio Safini Gama, HSBC, Brazil 
− Nicole Sucha, HSBC, UK 
− Alexander Sweetman, HSBC, UK 
− Christopher Wright, HSBC, USA 

ICICI Bank Ltd., India 
ICRAN (International Coral Reef Action Network), Cambridge, UK 

− Kristian Teleki 
− Nicola Barnard 

Indian Institute of Technology, Mumbai, India 
− Dr. Shyam Ramchandra Asolekar 

IUCN, Gland, Switzerland 
− Julia MartonLefevre, Director General 

Kalpavriksh, Pune, India 
− Dr Ashish Kothari 

LEADIndia, New Delhi, India 
LEADIndonesia, Jakarta, Indonesia 

− Darwina Sri Widjajanti 
LEAD International 

− Simon Lyster, Chief Executive 
− Mike Ellingham 
− Christian de Juniac 
− Nina Keleher 
− Frank LoresPenalver 
− Penelope Mawson 
− Saodat Pulatova 
− Trevor Rees 

Marine Research Assessment Group/DFID Fisheries Management Science Programme, London, UK 
− Dr Chris Mees 
− Dr Robert Arthur
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Ministry of Fisheries, Agriculture and Marine Resources, Maldives 
National Institute of Oceanography, Goa, India 

− Dr. Wafer 
Natural History Museum, London, UK 

− Dr. David Reid 
− Dr. Susanne Williams 

Nature Seychelles, Mahe, Seychelles 
Oil & Natural Gas Corporation Limited, India 

− Anil Kumar Agnihotri, LEAD Fellow 
Oracle, Reading, UK 

− Karen Eden, LEAD Fellow 
Phuket Marine Biological Centre, Thailand 
Regional Environmental Centre, Szentendre, Hungary 
Regional Programme for the Sustainable Management of the Coastal Zone of  the Countries of  the 
Indian Ocean, Quatre Bornes, Mauritius (ReCoMaP) 

− Dr Sue Wells 
Royal Society for the Protection of Birds, Sandy, UK 

− Mr. Ian Barber 
− Mr. Berry Cooper 

Anitha Sharma, Consultant, India 
Smithsonian Institute, Washington DC, USA 

− Dr. Jerry Harasewych 
Suganthi Deavadason Marine Research Institute 
Sutirtha Dutta, Consultant, India 
Syndicate Bank, Lakshadweep, India 
UNEP Coral Reef Unit, WCMC (World Conservation Monitoring Centre), Cambridge, UK 

− Dr. Stefan Hain 
University of Alberta, Camrose, Canada 

− Professor Varghese Manaloor, LEAD Fellow 
University of Delhi, New Delhi, India 

− Professor Poonam Batra 
University of Kochi, Kochi, India 
University of London, SOAS, UK 

− Dr Liam Campling 
University of Lund, Helsingborg, Sweden 

− Dr. Stefan Gössling 
University of Oxford, Oxford, UK 
University of Sarragoza, Sarragoza, Spain 

− Dr. Luis Serra, LEAD Fellow 
University of Warwick, UK 

− Professor Charles Sheppard 
TARU Consulting, New Delhi, India 

− Dr. Aromar Revi 
The Nature Conservancy 
TUNZA for Youth, UNEP 
Tyndall Centre, University of East Anglia, UK 
Wildlife Institute of India 

− Dr. Y.V. Jhala 
WWFUK 

− Dr. Sandra Charity
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Annex 8  Letter of Support for the ‘Agatti Conservation Reserve’
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Annex 9  Giant Clam Species Conservation Plan (separate volume) 

Annex 10Guidelines: Sustainable tourism (separate volume)


