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1. Outline progress over the last 6 months (April – September) against the agreed 
baseline timetable for the project (if your project has started less than 6 months ago, 
please report on the period since start up). 

The start date of this project is 1 Nov so there is in fact very little output to report. Although there has 
been a lot of activity planning initial workshops and agreeing contracts. 

We have agreed dates and format for the initial workshops. There will be a core project meeting on 10-11 
Nov at the mining site which will allow all the key players to get to know each other and finalise the 
details of the project e.g. participating villages, compost systems to test, species to planted etc. The 
following week technical workshops will be held on plant supply, compost making, ecosystem payments 
and conflict resolution. 

 

2. Give details of any notable problems or unexpected developments that the project has 
encountered over the last 6 months. Explain what impact these could have on the 
project and whether the changes will affect the budget and timetable of project activities. 
As a result of the CEH restructuring Rehema White has left CEH and is now working in St Andrews University.  
We overcome this problem by creating subcontracts to complete this component of the project i.e. component 4. Facilitate 
consensus building.  
 
Rehema White is still keen to be involved in the project and is clearly the best person as she has been involved since the 
conception of the project and understands the tensions and expectations of the people. Rehema is not free to travel to our 
November workshop but Scott Jones has agreed to deputise for her at the first meeting. They have worked together 
extensively and Scott is well able to undertake this work. . The outputs and timetable would remain as stated in the 
contract the only change would be that CEH would subcontract the services of Rehemea White and Scott Jones. I wrote to 
Margret Okot seeking permission to create subcontracts for Scott and Rehema to complete the work detailed in the 
contract. 

Have any of these issues been discussed with the Darwin Secretariat and if so, have 
changes been made to the original agreement? 

and following telephone conversations with Margret Okot  I was given permission to issue subcontracts 
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Discussed with the DI Secretariat:                      yes, in  Sept and Oct 2006(month/yr) 

Changes to the project schedule/workplan:      no in…none – only personnel 
changes…….(month/yr) 

 

3. Are there any other issues you wish to raise relating to the project or to Darwin’s 
management, monitoring, or financial procedures? 

No 
 
If you were asked to provide a response to this year’s annual report review with your next half year 
report, please attach your response to this document. 
 
Please note: Any planned modifications to your project schedule/workplan or budget should not be 
discussed in this report but raised with the Darwin Secretariat directly. 
 
Please send your completed form by 31 October each year per email to Stefanie Halfmann, Darwin 
Initiative M&E Programme,  stefanie.halfmann@ed.ac.uk . The report should be between 1-2 pages 
maximum. Please state your project reference number in the header of your email message. 


